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=+ /Dated: September 27, 2024
% - AT STH=T G=ET NOTICE INVITING E-TENDER

Teay] T-3S ANCH . TS, s, UH. 3. /TRATSIAT/17/2024/222 FISA T 512
Ref: E-Tender Notice No. IIMI/Estate/17/2024/222 File No 512

arsemsuy R AT avaras § sfeafed ar=ar ATdE ¥ AE T Srefararet ¥ areersuy X §
foafaa #19 * forw S-aeede T https://eprocure.gov.in/eprocure/app ¥ UTEdH & AAATSH
Arzew 37 Afaar smHtET wear g1 foawor A= far @ 2t

IIM Indore invites online item rate tender through e-procurement portal i.e.
https://eprocure.gov.in/eprocure/app the under mentioned work at IIM Indore from the
bidders eligible as per the eligibility criteria mentioned in the tender document. The

details

are given below:

A.

Hg@qul JeAtsl / Tiaa e it srag=t

Schedule of Important Events / Activities

A.1 <0 F G i9q STt Information Related to Bid

A.1.1

U S & 7. 0 M. S, UH. TS /qRATST1/11/2024/222 FTE 7. 512
NIT No.: IIMI/Estate/17/2024/222 File No 512

A1.2

IIM Indore is located on Rau Pithampur Road, 25
km away from main city centre. Our is an ethical
Institution and we believe in transparency in
every facets of work. There is least interference
other than quality assurance and timely delivery.
There is no need to interact with anyone
other than concerned engineer. No material
will be allowed to enter the campus from
Security gate without passing the same by
concerned engineer  following  technical
specifications of the tender. There will be joint
measurement of works when completed and
bill will be submitted after the joint
measurement is accepted. The payment will be
made online without any contact with anybody.
Strict quality control will be ensured for the
job to be executed as per technical
specification and make/brand of materials (in
case of any brand or its equivalent specified,
sample have to approved in advance ).

About the Institute

A.1.3

“Replacing the Bottom & Top Kitchen units
with modular cabinets & fixing of Chimney in
Type-lll, IV & V Housing at IIM Indore”.

FTF FT ATH
Name of Work

A.1.4

fAferaT it wrfaera Tt Rs. 54,23,537/- (Rupees Fifty-Four Lakhs
Estimated Cost Put to Twenty-Three Thousand Five Hundred &
Tender (Excluding Goods | Thirty-Seven Only) (Excluding Goods &
& Service Tax) Service Tax)
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Rs. 1,08,471/- (Rs. One Lakh Eight Thousand
Four Hundred & Seventy-One Only) by e-
payment through electronic mode (NEFT/
RTGS)

Bank Detail is given below:

Name of Beneficiary: Indian Institute of
Management Indore

Account No.: 53018623445

Name of the Bank: State Bank of India

IFSC Code: SBIN0O030525

Bidders will have to upload scanned copy of
Payment details towards cost of EMD during
the submission of tender and the same will be
accepted only on verification & confirmation
by the Institute. Any delay in credit will not be
entertained by the Institute.

Note:
1. EMD shall be refunded after the selection
TUHST process is over.
A.1.5 | Earnest Money Deposit 2. Normally in case of unsuccessful bidders it
(EMD) (in Rs.) gets refunded on or before the 30th day after

the award of the contract.

3.The EMD deposited along with bid by the
successful bidder shall be returned after
receiving the requisite performance guarantee.
4. EMD may be forfeited

« if any bidder withdraw or modify their Bids
during the period of validity, or

« if the successful bidder after being awarded
the contract, fail to sign the contract, or to
submit a performance Guarantee before the
deadline defined in the NIT or as per the
instruction of IIM Indore, whichever is later. In
this case the action of forfeiture shall be
undertaken without any notice. Also, the
bidder shall not be allowed to participate in the
re-tendering process of the services. Along with
the aforesaid, they will be suspended for the
period of two years from being eligible to
submit Bids for contracts with the IIM Indore.

THTI T srafer 120 Days
A.1.6 . .
Completion period
e st e fr At
A.1.7 | Mode of submission of Fa AA-arsT Are On-Line mode only
tender
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A.2 y9@ Tt ik faf¥at Key Events and Dates

TERTIAT el & &A1
A.2.1 Publishing Date September 27, 2024
The agency may undertake the site
A.2.2 | Site visit visit during office hours before

submission of bid.

A.2.3

TEATAS Aigd HTAaT & AFarsT STHT F 6T ffaw

SICEEIEEER)

Last date and time of closing of
uploading/online submission of tender

October 10, 2024, up to 03:00 PM

A.2.4

THATRT AT o AFaATsT G &1 Oy efiv gax
Date & Time of online opening of technical

bid

October 11, 2024, at 03:30 PM

A.2.5

TR FreArararat it A= aret @raq #F Qi s
wwg Date and Time of opening of financial
bid of qualified bidders

a1 § = e so
Will be notified later

A.3 i 4 gefea =1 ggcaqet st Other Important Information Related to Bid

stasgfa ST 5% of tendered value to be recovered from every running
A3.1 Security bills / Final Bill which shall be released after the completion
e Deposit of Defect liability period of 1 year after actual completion
of work.
TR T 5% of tendered value on acceptance of bid. The
Performance performance guarantee may be submitted in the form of
Guarantee bank guarantee OR demand draft OR fixed deposit receipt
A.3.2 from a scheduled bank OR NEFT OR RTGS which shall be
refunded after 60 days of completion of work as per
complete scope of this NIT/issue of completion certificate
whichever is later.
A3 | AT AT | FfEr e A R 90
Bid Validity 90 Days from the date of opening of tender
A.3.4 ?;gg?on of Quality and Cost Based Selection (QCBS)
"Workman's Compensation Insurance Policy” for the workmen
engaged by successful bidder for the aforesaid work against
Workmen any eventuality arising from injury due to fall from height/
A.3.5 | Compensation death due to any mishap / disability faced due to any such
Insurance Policy | unwanted incidents etc. during the execution of work is to
be submitted by you.
Contractor has to maintain the cleanliness at the site to the
Maintaining the | level instructed by the Engineer-in-Charge. Negligence in
A.3.6 |cleanliness at | this essence shall attract penal provision as decided by
the site Engineer-in-Charge.
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B. | Guidelines for Online Bid Submission Through CPPP

B.1 Itis mandatory for all the applicants to have class Il or 1l digital signature
certification from licensed certifying agency like NIC, MTNL, e-mudra,
TCS, safescrypt, GNFC etc.

B.2 Detailed NIT can be viewed free of cost on IIM Indore website under the
URL__http://www.iimidr.ac.in/tenders/ . Schedule of quantities
(Financial bid form) can be downloaded only from

https://eprocure.gov.in/eprocure/app. Uploading of tender will be
possible only after making payment of Tender Processing Fee and EMD.

B.3  The tender shall be submitted online in the prescribed format before the
date and time as mentioned in NIT. No other mode of submission is
acceptable.

B.4 The applicant have to upload the details of e-payment of processing fee
& EMD before the last date & time and download the tender documents
form the e-tendering portal https://eprocure.gov.in/eprocure/app.

B.5 Tenderer are advised to upload their documents well in time to avoid last
minute rush on the server or complication in uploading. IIM Indore will
not be responsible for any type of problem in uploading the documents.
No hard copies for tender submission shall be entertained.

B.6 Online bid documents submitted by intending bidders shall be opened
only of those bidders, who has deposited e-Tender Processing Fee and
Earnest Money Deposit and other documents scanned and uploaded are
found in order.

B.7 Information and Instructions for bidders posted on website shall form part
of bid document.

B.8 The bid document consisting of plans, specifications, the schedule of
quantities of various types of items to be executed and the set of terms
and conditions of the contract to be complied with and other necessary
documents can be seen and downloaded from website

https://eprocure.gov.in/eprocure/app free of cost.

B.9 Those contractors / vendors not registered on the website mentioned
above, are required to get registered beforehand. If needed the intending
bidders may get acquainted with the process online from the
www.eprocure.gov.in site itself.

B.10  On opening date, the contractor can login and see the bid opening process.
After opening of bids he will receive the competitor bid sheets.

B.11  Contractor can upload documents in the form of JPG format and PDF
format.

B.12 The price bid format is provided in a spread sheet file like BoQ_price
bid.xls, the rates offered should be entered in the allotted space only
and uploaded after filling the relevant columns. The Price Bid/BOQ
template must not be modified/replaced by the bidder; else the bid
submitted is liable to be rejected for this tender.
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B.13 Contractor must ensure to quote rate of each item. Therefore, if any cell
is left blank and no rate is quoted by the bidder, rate of such item shall be
treated as “0” (ZERO) although the item have to be executed as per scope
of contract.

B.14 The technical bid will be opened online first on due date and time as
mentioned above. The time and date of opening of financial bid of
contractors qualifying the technical bid shall be communicated to them at
a later date.

B.15 Completed Tenders containing technical bid and price bid will be received
ONLINE only on CPP Portal website https://eprocure.gov.in/eprocure/app
at the fixed time and date indicted in the NIT. The Tenderer will be at
liberty to be present either in person or through an authorized
representative at the time of opening of the Technical Bid with the Bid
Acknowledgement Receipt or they can view the bid opening event online
at their remote end.

B.16 If there are any clarifications, this may be obtained online through the
tender site, or thro’ the contact details. Bidder should take into account
the corrigendum published before submitting the bids online.

B.17 It is construed that the bidder has read all the terms and conditions before
submitting their offer. Bidder should go through the tender schedules
carefully and upload the documents as asked; otherwise, the bid will be
rejected.

B.18 The bidder has to digitally sign and upload the required bid documents one
by one as indicated. Bidders to note that the very act of using DSC for
downloading the bids and uploading their offers shall be deemed to be a
confirmation that they have read all sections and pages of the bid document
including General conditions of contract without any exception and have
understood the entire document and are clear about the requirements of
the tender requirements.

B.19 The bidders are requested to submit the bids through online e-tendering
system to the Tender Inviting Authority (TIA) well before the bid submission
end date & time (as per Server System Clock). The TIA will not be held
responsible for any sort of delay or the difficulties faced during the
submission of bids online by the bidders at the eleventh hour. Tenderers
are advised to upload their documents well in time to avoid last minute
rush on the server.

B.20 The time settings fixed in the server side & displayed at the top of the
tender site, will be valid for all actions of requesting, bid submission, bid
opening etc., in the e-tender system. The bidders should follow this time
during bid submission.
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C.

Other information and terms & conditions

C.1 The bid submitted shall become invalid:

C.2

C.3

C.4

C.5

C.6

C.7

Cc.8

c.9

i)

» If the bidder is found ineligible.
» If any of the bidder put his quoted rates (as in financial bid document) in the
envelope of Cover-1: Technical Bid.
* If the documents submitted by the successful bidder does not match with the
originals before the award of work.
However, certified copy of all the scanned and uploaded documents as specified
in NIT shall have to be submitted by the lowest bidder only within a week
physically in the office of the “Chief Officer Engineering, Indian Institute of
Management Indore, Prabandh Shikhar, Rau - Pithampur Road, Indore 453556
(M.P.).
IF ANY INFORMATION FURNISHED by the applicant is found to be incorrect at a
later stage, they shall be liable to be debarred from tendering/ taking up works
in [IM INDORE.
The competent authority on behalf of the Director IIM Indore does not bind itself
to accept the lowest or any other bid and reserves to itself the authority to reject
any or all the bids received without the assignment of any reason. All bids in which
any of the prescribed condition is not fulfilled or any condition including that of
conditional rebate is put forth by the bidders shall be summarily rejected.
Canvassing whether directly or indirectly, in connection with bidders is strictly
prohibited and the bids submitted by the contractors who resort to canvassing will
be liable for rejection.
The competent authority on behalf of the Director, IIM Indore reserves to himself
the right of accepting the whole or any part of the bid and the bidders shall be
bound to perform the same at the rate quoted.
The bid for the works shall remain open for acceptance for a period of Ninety
(90) days from the date of opening of technical bid. If any bidders withdraws his
bid before the said period or issue of letter of acceptance, whichever is earlier,
or makes any modifications in the terms and conditions of the bid which are not
acceptable to the department, then the IIM Indore shall, without prejudice to any
other right or remedy, be at liberty to suspend the bidder for two years.
This notice inviting Bid shall form a part of the contract document. The successful
bidders/contractor, on acceptance of his bid by the Accepting Authority shall
within 15 days from the date of communication, sign the contract consisting of:-

+ The Notice Inviting Bid, all the documents including additional conditions,
specifications, General Conditions of Contract and drawings, if any, forming
part of the bid as uploaded at the time of invitation of bid and the rates
quoted online at the time of submission of bid and acceptance thereof
together with any correspondence leading thereto.

* Anyother Standard C.P.W.D. Form /other forms as applicable/ mentioned.
TAXES: -

The Contractor should get registered under GST and tax as applicable as per
the extant order on the subject work shall be paid by the contractor to
concerned department. Which will be reimbursed by the Institute as per the
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recommendation of Finance & Accounts department of the Institute & the
same will be final & binding to the contractor.

The quote should exclude the GST but include all other taxes applicable for
the subject work.

iii) Labour Welfare cess @ 1 % of gross value of work done shall be recovered

C.11

C.12

C.13

C.14

C.16

NIT for
Indore

from each bill paid to the contractor.

Income Tax and cess as applicable shall be deducted from bill paid to the

contractor.

Contractor should be registered under EPF and as per law, shall pay EPF of

contract workers to concerned Department from time to time.

Any other taxes/cess as per Government directives shall be deducted from

each bill paid to the contractor from time to time.
The specifications, Terms & Conditions, other regulations which are not herein
mentioned will be guided by IIMI First regulation, manual for procurement of
works from ministry of finance & department of expenditure of Govt. of India,
relevant CPWD guidelines, manual, specifications / BIS / IS/ Other Central /
State Govt. norms applicable for IIM Indore & as prescribed by the OEM and the
decision in this regard will be guided by the decision of the competent
authority of IIM Indore which shall be final and binding to the contractor.

Tender documents may be downloaded from IIM Indore’s website/ CPPP e-
Publishing portal free of cost.

Tenders and supporting documents should be uploaded through eprocurement
portal i.e. CPPP only. Hard copy of the tender documents will not be accepted.

In the event of acceptance of a tender or as per the decision of the competent
authority of 1IM Indore, the documents submitted by the bidder/ successful bidder
shall be verified with the originals before the award of work.
On acceptance of the tender, the tenderer has to furnish a bar chart showing work
completion schedule and submit it along with the performance security
guarantee.
“Provision of Public Procurement (Preference to Make in India), Order 2017-
Revision regarding” notification issued from the Ministry of Commerce and
Industry, Department for promotion of industry and internal Trade (Public
Procurement Section), Govt. Of India vide ref.no. P-45021/2/2017-PP (BE-Il),
dated 04th June 2020, will be applicable for this tender.
The tenderer should not have been blacklisted or debarred by any Central/ State/
Autonomous/ Public Agency during last three financial years. In case blacklisted/
debarred bidder fills/ submits the bid/ being successful in biding process awarded
the job or during the execution of job the fact of being blacklisted/ debarred
surfaced then the

e Bid (during the bidding process) will be considered as invalid &

e During the execution, if surfaced, then the contract will be liable to be

terminated
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Eligibility Criteria, Evaluation and Selection of

D. Contractor

a. Minimum Eligibility Criteria: Prospective bidder should have the following for making
oneself eligible for participation in the bidding process (Joint Ventures are not allowed):

1. Work Experience: Experience of having successfully completed similar works
during the last five years ending previous day of last date of submission of
tenders.

One completed work of aggregate cost not less than the amount equal to 80% i.e.
Rs. 43,38,830/- of the estimated cost put to tender.

OR
Two completed works each costing not less than the amount equal to 60% i.e.
Rs. 32,54,122/- of the estimated cost put to tender.

OR
Three completed works each costing not less than the amount equal to 40% i.e.
Rs. 21,69,415/- of estimated cost put to tender.

Similar work means: “Modular Kitchen Cabinet”.

2. Turnover: Average annual financial turnover should be at least of Rs.
27,11,769/- (Rupees Twenty-Seven Lakh Eleven Thousand Seven Hundred &
Sixty-Nine Only) of the estimated cost put to tender during last three
consecutive financial years i.e. FY 2020-21, 2021-22, 2022-23. (scanned copy of
original certificate from CA having UDIN Number to be uploaded)

3. Profit/loss: The bidder should not have incurred any loss (before tax) in more
than two years during last five consecutive P&L accounts, duly audited & certify
by Charted Accountant.

4. Solvency Certificate: Valid Solvency of the amount equal to 40% i.e. Rs.
21,69,415/- (Rupees Twenty-One Lakh Sixty-Nine Thousand Four Hundred
and Fifteen Only) of the estimated value from scheduled bank/commercial
bank. (Date of issue should be during the period of this tender submission or
else the validity period should be mentioned on the Solvency Certificate & this
should cover up the tender submission period)

5. Certificates: (scanned copy of original certificates to be uploaded)
5.1  PAN (Permanent Account Number)
5.2  GST (Goods & Service Tax) Registration Certificate (in Active status)
5.3 E-payment details towards EMD.

6. Past performance in IIM Indore: Bidder, whose contract in IIM Indore has been
a. determined/ terminated due to contractor’s inability to execute the work,
will be disqualified technically even though they may meet the other
technical/eligibility criteria.

b. Delayed due to contractor’s inability to execute the work, will be disqualified
technically even though they may meet the other technical/eligibility criteria.
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b. OVERALL EVALUATION PROCESS & SELECTION OF CONTRACTOR:

C.

Bidding Process will be a two-bid system which comprises of technical bid and financial
bid. Further the technical bid will be subdivided into two stages namely technical bid
stage-1 and technical bid stage-2. The ratio of weightages for cost (financial) and
technical score will be 70:30 (Seventy : Thirty) respectively.

The Method of selection will be Quality and Cost Based Selection (QCBS). As is said earlier
the Technical bid will be evaluated in two stages, stage-1 will be based on minimum
eligibility criteria required in respect of bidder’s work experience & credentials whereas
technical bid stage - 2 would be based on bidder’s organizational structure, staffing,
production capacity, quality assurance mechanism in place & work experience and the
same will be evaluated through the presentation submitted by bidder. After that the
financial bid will be opened for the qualified bidders of the respective stage only. The
weightage would be as follows.
i. Technical Bid
« Stage-1 (Bidder’s work experience/ credentials) viz. minimum eligibility based on the
criteria given at page 10 of 91 of NIT Document. For this no marks will be allocated
towards final evaluation but this will be considered as mandatory for making oneself
eligible to participate in the subsequent bidding process.
« Stage-2 (Comprising of bidder’s organizational structure, staffing, quality assurance
mechanism in place & work experience) : Weightage 30% (based on presentation)

ii. Financial Bid (i.e. cost) =70%

The bidder scoring the highest marks after final evaluation i.e. combined/ composite will
be considered for selection of a contractor after due negotiation of cost, if required.

Note:
i. The broad methodology brief is as follows:

“Proposal with the lowest cost may be given a financial score of 100 (Hundred) and other
proposals given financial scores that are inversely proportional to their prices w.r.t. the
lowest offer.

Similarly, proposal with the highest technical marks (as allotted by the evaluation
committee) shall be given a score of 100 (Hundred) and other proposals be given technical
score that are proportional to their marks w.r.t. the highest technical marks. The total
score, both technical and financial, shall be obtained by weighing the quality and cost
scores and adding them up. On the basis of the combined weighted score for quality and
cost, the contractor shall be ranked in terms of the total score obtained. The proposal
obtaining the highest total combined score in evaluation of quality and cost will be ranked
as H-1 followed by the proposals securing lesser marks as H-2, H-3 and so on. The proposal
securing the highest combined marks and ranked H-1 will be invited for negotiations, if
required and shall be recommended for award of contract.”

ii. In the event two or more bids have the same score in final ranking, the bid with
highest technical score will be H-1.
Details of marking & evaluation methodology:

c.1 TECHNICAL BID (STAGE-1)
The bidder will be shortlisted based on minimum eligibility criteria given at page 10 of 91
of NIT Document. For this no marks will be allocated towards final evaluation but this will

be considered as mandatory for participation in the subsequent bidding process.
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c.2 Technical bid (STAGE-2)

All those bidders who gets qualified in the Evaluation of Technical Bid (stage-1) will be
eligible to participate in stage-2. The evaluation in this stage shall be based on
presentation submitted by the bidder. The presentation shall be comprising of bidder’s
organizational structure, staffing, quality assurance mechanism in place & work
experience for which weightage to be given as 30% towards final evaluation.

The evaluation committee may call the bidders for making presentation, if required. If
called, the bidder shall have to arrange his/ her own logistics for participation and the
financial implication also need to be borne by them only. The evaluation committee may
undertake visits for verification.

The marking shall depend on submitted presentation & presentation before the Committee
constituted for the purpose.

Parameter wise marking system is as under for presentation:
e Presentation shall be submitted in PDF attachment during submission of tender. No
physical copy of presentation required.

Sl. Criteria Maximum
No. Marks

Organisational  structure  (Staff
strength, On company Payroll,
monitoring mechanism etc. to
ensure quality work)

i.  (0-5 Employees) :- 0 marks 10
ii.  (6-10 Employees) :- 05 marks
iii.  (or more than 10 Employees)
:- 10 marks
Agency who had worked for IIM/ IIT/
Any other reputed central/State
Govt. academic institution (Work 05

Completion/ Performance
Certificate is to be provided)

1) | Presentation If the firm submits experience of

executing similar work (defined on
Page 10 of NIT document) of value
equal to or greater than 100 % of the
estimated value,
i. for One similar work: - 05
marks 15
ii. for Two Similar works: -10
marks or one similar work of
double value of estimated
cost: -10 marks
iii. for Three or more Similar
works: -15 marks

Total Marks 30

Important Note: Bidder who do not submit the presentation, they will be technically
disqualified.
c.3 Financial bid: The weightage of marks scored in the financial bid shall contribute 70%

towards the final evaluation.
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E. |List of Documents to be uploaded

While submitting bid, the following documents are to be uploaded:
For Cover-1:

i) E-payment details towards EMD

ii)  NIT Document duly sign & sealed on each page to be scan and uploaded.

iii)  Certificates of Work Experience: Experience of having successfully completed
works during the last 5 years ending previous day of last date of submission.

iv)  Copy of CA certificate having UDIN number for annual financial turnover to be
uploaded

V) Audited copy of profit & loss account

vi)  Copy of valid solvency certificate from scheduled bank/commercial bank

vii)  PAN (Permanent Account Number)

viii) GST (Goods and Services Tax) Registration Certificate

ix)  EPF registration certificate, if applicable

X) ESI registration certificate, if applicable

xi)  Technical staff: List of technical staff

xii)  Certification of Incorporation/ Registration of firm

xiii) Latest IT Return

xiv) Presentation to be uploaded for Stage-2 Technical Bid.

xv) Power of Attorney for the person who will sign the agreement (if applicable)

xvi) Undertaking/ letter of Transmittal as per the format given at Annexure-1

xvii) Bank Account details

xviii) Undertaking for “Local Content certification” to be submitted in your company’s
letter head as per standard format prescribed in Annexure-3.

xix) Declaration regarding pending cases (if any) of litigation, arbitration, debarment
etc.

Important Note: Bidder who do not submit the presentation, they will be technically
disqualified.

For Cover-2:

i)  Schedule of Price Bid in the form of .xls to be filled only on the online portal of
CPPP
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F. | General Instructions to Tenderers

—
.

Scope of Work

a. All works are factory made modular kitchen as per space available at site as
detailed in Bill of Quantity and specifications complete as mentioned
in the tender & as per the direction of Engineer-in-Charge.

b. Any other work related to but not specifically mentioned above, required for
Completion of the job as per the intent and scope of work.

c. A shop drawings is to be submitted before the commencement of the work which
are subjected to approval by IIMI.

The Tenderer shall get acquainted with the location of the sites and carefully check the

specifications and shall satisfy himself that the material / items offered is complying

with the IIM Indore’s requirements and specifications laid down in the tender document

or as per the direction of Engineer-in-Charge.

Inspection of materials/work at site

The IIM Indore’s engineer and /or his representative shall inspect the materials at site

after delivery before the same is used in the work. The IIM*s engineer and /or his

representative shall have free and full access at any time during execution of the

contract to the contractor's works or site. In case of execution of work for the aforesaid

purpose, and IIM's engineer may require the contractor to make arrangements for

inspection of work or any part thereof or any material at his premises or at any other

place specified by the IIM Indore’s Engineer.

The 1IM Indore’s Engineer shall have the power-

i) To reject the whole/part of the items/ materials/ equipments tendered for
inspection, if after inspection of such portion thereof, as he may in his discretion
think fit, he is satisfied that the same is unsatisfactory; and

iil) To mark the rejected items / materials or parts with a rejection mark so that it
may easily be identified if re-submitted.

Maintenance & Guarantee/ Warranty:

a. The rate quoted should be inclusive of charges of all the works & respective
associated accessories including SITC of the materials/ equipments at
earmarked / specified locations including maintenance during Defect Liability
Period of 01 (ONE) year.

b. Any damage of the existing structure, building etc. made by the successful
bidder during execution of this work shall be made good as it was at his own
cost & risk and to the satisfaction of Engineer-in-Charge.
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G. | Terms of Payment

Terms of Payment for the work

The following terms of payment shall be applicable. No variation in the terms of
payment will be acceptable. Further, as per Indian laws, income tax, any other
tax as applicable shall be deducted at source form the bills and a certificate for
the same will be issued to the contractor.

Payment shall be made by IIM Indore to the contractor for all works executed. The
contractor shall prepare computerized bills. The Contractor shall submit three
numbers of hard copies and one soft copy for RA/Final Bill as per BOQ shall be
regarded as payments by way of advance against the final payment only and not
as payments for work actually done and completed and / or accepted by IIMI and
shall not preclude the recovery for bad, unsound and imperfect or unskilled work
to be removed and taken away and reconstructed or re-erected or be considered
as an admission of the due performance of the Contract, or any part thereof, in
this respect, or the accruing of any claim, nor shall it conclude, determine or
affect in any way the powers of the IIMI under these conditions or any of them as
to the final settlement and adjustments of the accounts or otherwise, or in any
other way vary/ affect the contract.

Note:

e Contractors should have financial capability to finance the project on their
own without waiting for RA Bill payment from IIM Indore to progress on job.

¢ No mobilisation advances shall be paid to the contractor.

e RA Bills will be paid based on measurement of the BoQ item-wise job carried
out at site, supported by MB entry and certification of the Engineer of the
quantity recommended for payment. Detailed measurement of item-wise job
carried out with full measurement required for RA/Final bill.
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H. | Safety Codes

Ensuring safety at site for the captioned work need to be observed / ensured in
accordance with the provision content in handbook of CPWD related to safety
health & environment to the extent applicable to this work at IIM Indore. Decision
in this regard will be governed by the competent authority of IIM Indore which shall
be final and binding to the contractor.

I. | Fire Safety

This will be as per the Fire Safety codes of the CPWD to the extent applicable to
the IIM Indore. Decision in this regard will be governed by the competent
authority of 1IM Indore which shall be final and binding to the contractor.
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J. | Integrity Pact

INTEGRITY PACT

Sub: NIT No. lIMI/Estate/17/2024/222 File No 512 for the work of “Replacing the
Bottom & Top Kitchen units with modular cabinets & fixing of Chimney in Type-lll,
IV & V Housing at IIM Indore”.

Dear Sir,

It is here by declared that IIM Indore is committed to follow the principle of
transparency, equity and competitiveness in public procurement. The subject Notice
Inviting Tender (NIT) is an invitation to offer made on the condition that the Bidder
will sign the integrity Agreement, which is an integral part of tender/bid documents,
failing which the tenderer/bidder will stand disqualified from the tendering process
and the bid of the bidder would be summarily rejected.

This declaration shall form part and parcel of the Integrity Agreement and signing of
the same shall be deemed as acceptance and signing of the Integrity Agreement on
behalf of the IIM Indore.

Yours faithfully

Chief Officer Engineering
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INTEGRITY AGREEMENT

This Integrity Agreement is made at ............... on this ........... day of ........... 2024
BETWEEN

The Director, I[IM Indore represented through Chief Officer Engineering, [IM
Indore, (Hereinafter referred as the IIM Indore, Prabandh Shikhar, Rau-Pithampur Road,
Indore “Principal/Owner”, which expression shall unless repugnant to the meaning or
context hereof include its successors and permitted assigns)

AND

Company)

[ L2101~ 3 O PP P PP
(Hereinafter referred to as the (Details of duly authorized signatory)
“Bidder/Contractor” and which expression shall unless repugnant to the meaning or
context hereof include its successors and permitted assigns)

Preamble

WHEREAS the Principal / Owner has floated the Tender
IIMI/Estate/17/2024/222 File No. 512 (hereinafter referred to as “Tender/Bid”) and
intends to award, under laid down organizational procedure, contract for “Replacing
the Bottom & Top Kitchen units with modular cabinets & fixing of Chimney in Type-Ill, IV
& V Housing at IIM Indore” hereinafter referred to as the “Contract”.

AND WHEREAS the Principal/Owner values full compliance with all relevant laws of the
land, rules, regulations, economic use of resources and of fairness/transparency in its
relation with its Bidder(s) and Contractor(s).

AND WHEREAS to meet the purpose aforesaid both the parties have agreed to enter into
this Integrity Agreement (hereinafter referred to as “Integrity Pact” or “Pact”), the terms
and conditions of which shall also be read as integral part and parcel of the Tender/Bid
documents and Contract between the parties.

NOW, THEREFORE, in consideration of mutual covenants contained in this Pact, the
parties hereby agree as follows and this Pact witnesses as under:

Article 1: Commitment of the Principal/Owner
(1) The Principal/Owner commits itself to take all measures necessary to prevent
corruption and to observe the following principles:

(@)  No employee of the Principal/Owner, personally or through any of his/her family
members, will in connection with the Tender, or the execution of the Contract, demand,
take a promise for or accept, for self or third person, any material or immaterial benefit
which the person is not legally entitled to.

(b)  The Principal/Owner will, during the Tender process, treat all Bidder(s) with

equity and reason. The Principal/Owner will, in particular, before and during the Tender
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process, provide to all Bidder(s) the same information and will not provide to any
Bidder(s) confidential / additional information through which the Bidder(s) could obtain
an advantage in relation to the Tender process or the Contract execution.

(c)  The Principal/Owner shall endeavour to exclude from the Tender process any
person, whose conduct in the past has been of biased nature.

(2) If the Principal/Owner obtains information on the conduct of any of its employees
which is a criminal offence under the Indian Penal code

(IPC)/Prevention of Corruption Act, 1988 (PC Act) or is in violation of the principles herein
mentioned or if there be a substantive suspicion in this regard, the Principal/Owner will
inform the Chief Vigilance Officer and in addition can also initiate disciplinary actions as
per its internal laid down policies and procedures.

Article 2: Commitment of the Bidder(s)/Contractor(s)

(1) It is required that each Bidder/Contractor (including their respective officers,
employees and agents) adhere to the highest ethical standards, and report to the IIM
Indore / Department all suspected acts of fraud or corruption or Coercion or Collusion of
which it has knowledge or becomes aware, during the tendering process and throughout
the negotiation or award of a contract.

(2) The Bidder(s)/Contractor(s) commits himself to take all measures necessary to
prevent corruption. He commits himself to observe the following principles during his
participation in the Tender process and during the Contract execution:

(@)  The Bidder(s)/Contractor(s) will not, directly or through any other person or firm,
offer, promise or give to any of the Principal/Owner’s employees involved in the Tender
process or execution of the Contract or to any third person any material or other benefit
which he/she is not legally entitled to, in order to obtain in exchange any advantage of
any kind whatsoever during the Tender process or during the execution of the Contract.

(b)  The Bidder(s)/Contractor(s) will not enter with other Bidder(s) into any
undisclosed agreement or understanding, whether formal or informal. This applies in
particular to prices, specifications, certifications, subsidiary contracts, submission or
non-submission of bids or any other actions to restrict competitiveness or to cartelize in
the bidding process.

(c)  The Bidder(s)/Contractor(s) will not commit any offence under the relevant
IPC/PC Act. Further the Bidder(s)/ Contract(s) will not use improperly, (for the purpose
of competition or personal gain), or pass on to others, any information or documents
provided by the Principal/Owner as part of the business relationship, regarding plans,
technical proposals and business details, including information contained or transmitted
electronically. (d) The Bidder(s)/Contractor(s) of foreign origin shall disclose the names
and addresses of agents/ representatives in India, if any. Similarly
Bidder(s)/Contractor(s) of Indian Nationality shall disclose names and addresses of
foreign agents/representatives, if any. Either the Indian agent on behalf of the foreign
principal or the foreign principal directly could bid in a tender but not both. Further, in
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cases where an agent participate in a tender on behalf of one manufacturer, he shall not
be allowed to quote on behalf of another manufacturer along with the first manufacturer
in a subsequent/parallel tender for the same item.

(d)  The Bidder(s)/Contractor(s) will, when presenting his bid, disclose any and all
payments he has made, is committed to or intends to make to agents, brokers or any
other intermediaries in connection with the award of the Contract.

(3) The Bidder(s)/Contractor(s) will not instigate third persons to commit offences
outlined above or be an accessory to such offences.

(4)  The Bidder(s)/Contractor(s) will not, directly or through any other person or firm
indulge in fraudulent practice means a willful misrepresentation or omission of facts or
submission of fake/forged documents in order to induce public official to act in reliance
thereof, with the purpose of obtaining unjust advantage by or causing damage to justified
interest of others and/or to influence the procurement process to the detriment of the
[IM Indore interests.

(5) The Bidder(s)/Contractor(s) will not, directly or through any other person or firm
use Coercive Practices (means the act of obtaining something, compelling an action or
influencing a decision through intimidation, threat or the use of force directly or
indirectly, where potential or actual injury may befall upon a person, his/her reputation
or property to influence their participation in the tendering process).

Article 3: Consequences of Breach

Without prejudice to any rights that may be available to the Principal/Owner under law
or the Contract or its established policies and laid down procedures, the Principal/Owner
shall have the following rights in case of breach of this Integrity Pact by the
Bidder(s)/Contractor(s) and the Bidder/ Contractor accepts and undertakes to respect
and uphold the Principal/Owner’s absolute right:

(1) If the Bidder(s)/Contractor(s), either before award or during execution of Contract
has committed a transgression through a violation of Article 2 above or in any other form,
such as to put his reliability or credibility in question, the Principal/Owner after giving
14 days notice to the contractor shall have powers to disqualify the
Bidder(s)/Contractor(s) from the Tender process or terminate/determine the
Contract, if already executed or exclude the Bidder/Contractor from future contract
award processes. The imposition and duration of the exclusion will be determined by the
severity of transgression and determined by the Principal/Owner. Such exclusion may be
forever or for a limited period as decided by the Principal/Owner.

(2) Forfeiture of EMD/Performance Guarantee/Security Deposit: If the
Principal/Owner has disqualified the Bidder(s) from the Tender process prior to the award
of the Contract or terminated/determined the Contract or has accrued the right to
terminate/determine the Contract according to Article 3(1), the Principal/Owner apart
from exercising any legal rights that may have accrued to the Principal/Owner, may in
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its considered opinion forfeit the entire amount of Earnest Money Deposit, Performance
Guarantee and Security Deposit of the Bidder/Contractor.

(3) Criminal Liability: If the Principal/Owner obtains knowledge of conduct of a Bidder
or Contractor, or of an employee or a representative or an associate of a Bidder or
Contractor which constitutes corruption within the meaning of IPC Act, or if the
Principal/Owner has substantive suspicion in this regard, the Principal/Owner will inform
the same to law enforcing agencies for further investigation.

Article 4: Previous Transgression

(1)  The Bidder declares that no previous transgressions occurred in the last 5 years
with any other Company in any country confirming to the anticorruption approach or with
Central Government or State Government or any other Central/State Public Sector
Enterprises in India that could justify his exclusion from the Tender process.

(2) If the Bidder makes incorrect statement on this subject, he can be disqualified
from the Tender process or action can be taken for banning of business dealings/ holiday
listing of the Bidder/Contractor as deemed fit by the Principal/ Owner.

(3) If the Bidder/Contractor can prove that he has resorted / recouped the damage
caused by him and has installed a suitable corruption prevention system, the
Principal/Owner may, at its own discretion, revoke the exclusion prematurely.

Article 5: Equal Treatment of all Bidders/Contractors/Subcontractors

(1)  The Bidder(s)/Contractor(s) undertake(s) to demand from all subcontractors a
commitment in conformity with this Integrity Pact. The Bidder/Contractor shall be
responsible for any violation(s) of the principles laid down in this agreement/Pact by any
of its Subcontractors/sub-vendors.

(2)  The Principal/Owner will enter into Pacts on identical terms as this one with all
Bidders and Contractors.

(3) The Principal/Owner will disqualify Bidders, who do not submit, the duly signed
Pact between the Principal/ Owner and the bidder, along with the Tender or violate its
provisions at any stage of the Tender process, from the Tender process.

Article 6- Duration of the Pact

This Pact begins when both the parties have legally signed it. It expires for the
Contractor/Vendor 12 months after the completion of work under the contract or till the
continuation of defect liability period, whichever is more and for all other bidders, till
the Contract has been awarded. If any claim is made/lodged during the time, the same
shall be binding and continue to be valid despite the lapse of this Pacts as specified
above, unless it is discharged/determined by the Competent Authority, IIM Indore.
Article 7- Other Provisions

(1)  This Pact is subject to Indian Law, place of performance and jurisdiction is the
Headquarters of the Division of the Principal/Owner, who has floated the Tender.

NIT for “Replacing the Bottom & Top Kitchen units with modular cabinets & fixing of Chimney in Type-Ill, IV & V Housing at IIM
Indore” Page 21 of 91



(2) Changes and supplements need to be made in writing. Side agreements have not
been made.

(3) If the Contractor is a partnership or a consortium, this Pact must be signed by all
the partners or by one or more partner holding power of attorney signed by all partners
and consortium members. In case of a Company, the Pact must be signed by a
representative duly authorized by board resolution.

(4)  Should one or several provisions of this Pact turn out to be invalid; the remainder
of this Pact remains valid. In this case, the parties will strive to come to an agreement
to their original intensions.

(5) It is agreed term and condition that any dispute or difference arising between the
parties with regard to the terms of this Integrity Agreement / Pact, any action taken by
the Owner/Principal in accordance with this Integrity Agreement/ Pact or interpretation
thereof shall not be subject to arbitration.

Article 8- LEGAL AND PRIOR RIGHTS

All rights and remedies of the parties hereto shall be in addition to all the other legal
rights and remedies belonging to such parties under the Contract and/or law and the
same shall be deemed to be cumulative and not alternative to such legal rights and
remedies aforesaid. For the sake of brevity, both the Parties agree that this Integrity
Pact will have precedence over the Tender/Contact documents with regard any of the
provisions covered under this Integrity Pact.

IN WITNESS WHEREOF the parties have signed and executed this Integrity Pact at the
place and date first above mentioned in the presence of following witnesses:

(For and on behalf of Bidder/Contractor)

WITNESSES:

(Signature, name and address)
Place:
Dated:
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K. | Agreement

Format for Agreement

THIS AGREEMENT made at Indore on the _____ day of 2024 between Indian
Institute of Management Indore Rau- Pithampur Road, Indore (hereinafter called
"The IIM INDORE" which expression shall, unless repugnant to the context or meaning
thereof, include its administrators, successors and assigns) of the one part
AND

(herein after called "The Contractor” which expression shall, unless repugnant to the
context or meaning thereof, include its successors and permitted assigns) of the other
part.

WHEREAS

The 1IM INDORE is desirous of carrying out the work of “Replacing the Bottom & Top
Kitchen units with modular cabinets & fixing of Chimney in Type-lll, IV & V Housing
at IIM Indore” issued vide NIT No.: IIMI/Estate/17/2024/222 File No. 512

The Works are to be executed as per the scope of work, technical specifications,
drawings etc. as is mentioned in the tender document for tendered rate amounting
to Rs.

The Contractor has agreed to execute the said works subject to the provisions
hereinafter contained and subject also to General Conditions of Contract, Special
conditions of contract, Safety Code, Model Rules for the protection of health and
other arrangements for workers, Specifications, Preambles and Schedule of
Quantities and erection & furnishing schedule (all of which are hereinafter
collectively referred to as the ‘said tender conditions’) and strictly in accordance
with the Scope of work annexed hereto at or for the respective rates set out in the
Schedule of Quantities amounting to the sum as there under arrived at or such other
sums as shall become payable there under (hereinafter referred to as the said
tendered amount).

NOW IT IS HEREBY AGREED AS FOLLOWS: -

1. In consideration of the said tendered amount to be paid by The I1IM INDORE to the
Contractor at the time and in the manner set forth in the said tender conditions
and in accordance with the Schedule of Payments to execute and complete the
work shown upon the said Drawings strictly in accordance with the specifications
and Schedule of Quantities.

2. The said tender conditions, scope of work and the annexure-1 hereto shall be
read and considered as forming part of this contract and the parties hereto shall
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10.

1.

12.

respectfully abide by to the said conditions and perform the agreement on their
part respectively contained in the said conditions.

The approved drawings if any, notice inviting tenders technical specification etc.
shall also form the basis of this contract.

This contract is neither a Lump sum Contract, nor a piece work contract, but is
a contract on item rate basis to be carried out and to be paid for according to
the Schedule of Payments at the rates contained in the Schedule of Quantities.

The contract herein contained shall comprise not only the works mentioned above
but all subsidiary works connected therewith within the same site as may be
ordered to be done from time to time by the said Engineer-In-charge for the time
being, even if such work may not be shown on the said Drawings or described in
the said Specifications and Schedule of Quantities.

The IIM INDORE reserves to themselves the right of altering the drawings and the
nature of the work by adding to or omitting from the scope of work any item of
work or portions of the same without prejudice to this contract.

Time shall be considered as the essence of this contract and the Contractor
hereby agrees to commence the work as mentioned in LOI/ work order and shall
complete the entire work within the stipulated time limit.

All payments by the IIM INDORE under this contract shall be made only at Indore.

All disputes arising out of or in any way connected with this contract shall be
deemed to have arisen in respect of [IM Indore and Director IIM Indore only shall
have jurisdiction to determine the same.

That the contract and several parts of this contract have been read by the
contractor and fully understood by him. The contractor shall not be entitled for
payment beyond tendered quantities unless ordered specifically by written
instructions of the Engineer-in-charge |IM INDORE.

This contract shall be signed in duplicate, the original whereof shall be kept in
the custody of the IIM INDORE and the duplicate with the Contractor.

The Engineer-in-Charge may, without prejudice to his any other right or remedy
against the contractor in respect of any delay, non-commencement, inferior
workmanship, any claim for damages and/ or any other provisions of this contract
or otherwise, and whether the date for completion has or has not elapsed, by
notice in writing determine/ repudiate the contract.

IN WITNESS WHEREOF the IIM INDORE has set his hands hereunto and duplicate hereof
through his duly authorized official and the Contractor has caused these presents and
duplicate hereof under his common seal by his duly authorized representative at the
place and on the date month and year first herein above written.

SIGNED, SEALED AND DELIVERED by IIM INDORE, by the hand of

Signature:

Name:

Designation:
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IN THE PRESENCE OF
(1) Signature:

Name:

Address:

(2) Signature:
Name:

Address:

SIGNED, SEALED AND DELIVERED BY

the Contractor

M/s

Signature:
Name:

Designation:

IN THE PRESENCE OF
(1) Signature:

Name:

Address:

(2) Signature:
Name:
Address:
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L.

General Conditions of Contract

CLAUSES OF CONTRACT

CLAUSE 1
Performance Guarantee
i.

ii.

iii.

The contractor shall submit an irrevocable Performance Guarantee of 5% (Five
percent) of the tendered amount in addition to other deposits mentioned elsewhere
in the contract for his proper performance of the contract agreement, (not
withstanding and/or without prejudice to any other provisions in the contract)
within period specified in Schedule ‘F’ from the date of issue of letter of
acceptance. This period can be further extended by the Engineer-in-Charge up to a
maximum period as specified in schedule ‘F’ on written request of the contractor
stating the reason for delays in procuring the Performance Guarantee, to the
satisfaction of the Engineer-in-Charge. This guarantee shall be in the form of Cash
(in case guarantee amount is less than Rs. 10,000/-) or Deposit at Call receipt of
any scheduled bank/Banker’s Cheque of any scheduled bank/Demand Draft of any
scheduled bank/Pay Order of any scheduled bank (in case guarantee amount is less
than Rs. 1,00,000/-) or Government Securities or Fixed Deposit Receipts or
Guarantee Bonds of any Scheduled Bank or the State Bank of India in accordance
with the form annexed hereto. In case a fixed deposit receipt of any Bank is
furnished by the contractor to the IIM Indore as part of the performance guarantee
and the Bank is unable to make payment against the said fixed deposit receipt, the
loss caused thereby shall fall on the contractor and the contractor shall forthwith
on demand furnish additional security to the IIM Indore to make good the deficit.
The Performance Guarantee shall be initially valid up to the stipulated date of
completion plus minimum 60 days beyond that. if the same is submitted by the
agency on schedule format | as per GCC. If the same is submitted on the format I
as per GCC then the performance Guarantee shall be valid up to the stipulated date
of completion plus minimum 6 months beyond that. In case the time for completion
of work gets enlarged, the contractor shall get the validity of Performance
Guarantee extended to cover such enlarged time for completion of work. After
recording of the completion certificate for the work by the competent authority,
the performance guarantee shall be returned to the contractor, without any
interest. However, in case of contracts involving maintenance of building and
services/any other work after construction of same building and services/other
work, then 50% of Performance Guarantee shall be retained as Security Deposit. The
same shall be returned year-wise proportionately.
The Engineer-in-Charge shall not make a claim under the performance guarantee
except for amounts to which the Director IIM Indore is entitled under the contract
(not withstanding and/or without prejudice to any other provisions in the contract
agreement) in the event of:
a) Failure by the contractor to extend the validity of the Performance Guarantee
as described herein above, in which event the Engineer-in-Charge may claim
the full amount of the Performance Guarantee.

b) Failure by the contractor to pay Director |IM Indore any amount due, either as
agreed by the contractor or determined under any of the Clauses/Conditions
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of the agreement, within 30 days of the service of notice to this effect by
Engineer-in-Charge.

iv. In the event of the contract being determined or rescinded under provision of any
of the Clause/Condition of the agreement, the performance guarantee shall stand
forfeited in full and shall be absolutely at the disposal of the Director IIM Indore.

CLAUSE 1 A

Recovery of Security Deposit

The person/persons whose tender(s) may be accepted (hereinafter called the
contractor) shall permit IIM Indore at the time of making any payment to him for work
done under the contract to deduct a sum at the rate of 5% of the gross amount of each
running and final bill till the sum deducted will amount to security deposit of 5% of the
tendered value of the work. Such deductions will be made and held by IIM Indore by way
of Security Deposit unless he/they has/have deposited the amount of Security at the
rate mentioned above in cash or in the form of Government Securities or fixed deposit
receipts. In case a fixed deposit receipt of any Bank is furnished by the contractor to
the IIM Indore as part of the security deposit and the Bank is unable to make payment
against the said fixed deposit receipt, the loss caused thereby shall fall on the contractor
and the contractor shall forthwith on demand furnish additional security to the [IM
Indore to make good the deficit.

All compensations or the other sums of money payable by the contractor under the
terms of this contract may be deducted from, or paid by the sale of a sufficient part of
his security deposit or from the interest arising therefrom, or from any sums which may
be due to or may become due to the contractor by IIM Indore on any account whatsoever
and in the event of his Security Deposit being reduced by reason of any such deductions
or sale as aforesaid, the contractor shall within 10 days make good in cash or fixed
deposit receipt tendered by the State Bank of India or by scheduled public sector banks
or Government Securities (if deposited for more than 12 months) endorsed in favour of
the competent authority, any sum or sums which may have been deducted from, or
raised by sale of his security deposit or any part thereof. The security deposit shall be
collected from the running bills and the final bill of the contractor at the rates
mentioned above.

The security deposit as deducted above can be released against bank guarantee issued
by a scheduled bank, on its accumulations to a minimum of Rs. 5 lac subject to the
condition that amount of such bank guarantee, except last one, shall not be less than
Rs. 5 lac. Provided further that the validity of bank guarantee including the one given
against the earnest money shall be in conformity with provisions contained in clause 17
which shall be extended from time to time depending upon extension of contract
granted under provisions of clause 2 and clause 5.

In case of contracts involving maintenance of building and services/any other work after
construction of same building and services/other work, then 50% of Performance
Guarantee shall be retained as Security Deposit. The same shall be returned year wise
proportionately.
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Note-1: Government papers tendered as security will be taken at 5% (five per cent)
below its market price or at its face value, whichever is less. The market price of
Government paper would be ascertained by the competent authority at the time of
collection of interest and the amount of interest to the extent of deficiency in value of
the government paper will be withheld if necessary.

Note-2: Government Securities will include all forms of Securities mentioned in Rule
No. 274 of the G.F. Rules except fidelity bond. This will be subject to the observance
of the condition mentioned under the rule against each form of security.

Note-3: Note 1 & 2 above shall be applicable for both clause 1 and 1A

CLAUSE 2

Compensation for Delay

If the contractor fails to maintain the required progress in terms of clause 5 or to
complete the work and clear the site on or before the contract or justified extended
date of completion, as per clause 5 (excluding any extension under clause 5.5) as well
as any extension granted under clauses 12 and 15, he shall, without prejudice to any
other right or remedy available under the law to the IIM Indore on account of such
breach, pay as agreed compensation the amount calculated at the rates stipulated
below as the authority specified in schedule ‘F’ may decide on the amount of tendered
value of the work for every completed day/month (as determined) that the progress
remains below that specified in Clause 5 or that the work remains incomplete.

This will also apply to items or group of items for which a separate period of completion
has been specified.

i) Compensation for delay of work @ 1.0 % per month of delay to be computed on per
day basis

Provided always that the total amount of compensation for delay to be paid under this
Condition shall not exceed 10% of the Tendered Value of work or of the Tendered Value
of the Sectional part of work as mentioned in Schedule ‘F’ for which a separate period
of completion is originally given.

In case no compensation has been decided by the authority in Schedule ‘F’ during the
progress of work, this shall be no waiver of right to levy compensation by the said
authority if the work remains incomplete on final justified extended date of completion.
If the Engineer in Charge decides to give further extension of time allowing performance
of work beyond the justified extended date, the contractor shall be liable to pay
compensation for such extended period. If any variation in amount of contract takes
place during such extended period beyond justified extended date and the contractor
becomes entitled to additional time under clause 12, the net period for such variation
shall be accounted for while deciding the period for levy of compensation. However,
during such further extended period beyond the justified extended period, if any delay
occurs by events under sub clause 5.2, the contractor shall be liable to pay
compensation for such delay.
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Provided that compensation during the progress of work before the justified extended
date of completion for delay under this clause shall be for non-achievement of sectional
completion or part handing over of work on stipulated/justified extended date for such
part work or if delay affects any other works/services. This is without prejudice to right
of action by the Engineer in Charge under clause 3 for delay in performance and claim
of compensation under that clause.

In case action under clause 2 has not been finalized and the work has been determined
under clause 3, the right of action under this clause shall remain post determination of
contract but levy of compensation shall be for days the progress is behind the schedule
on date of determination, as assessed by the authority in Schedule F, after due
consideration of justified extension. The compensation for delay, if not decided before
the determination of contract, shall be decided after of determination of contract.

The amount of compensation may be adjusted or set-off against any sum payable to the
Contractor under this or any other contract with the IIM Indore. In case, the contractor
does not achieve a particular milestone mentioned in schedule F, or the re-scheduled
milestone(s) in terms of Clause 5.4, the amount shown against that milestone shall be
withheld, to be adjusted against the compensation levied as above. With-holding of this
amount on failure to achieve a milestone, shall be automatic without any notice to the
contractor. However, if the contractor catches up with the progress of work on the
subsequent milestone(s), the withheld amount shall be released. In case the contractor
fails to make up for the delay in subsequent milestone(s), amount mentioned against
each milestone missed subsequently also shall be withheld. However, no interest,
whatsoever, shall be payable on such withheld amount.

CLAUSE 2A
Deleted

CLAUSE 3

When Contract can be Determined

Subject to other provisions contained in this clause, the Engineer-in-Charge may,
without prejudice to his any other rights or remedy against the contractor in respect of
any delay, inferior workmanship, any claims for damages and/or any other provisions of
this contract or otherwise, and whether the date of completion has or has not elapsed,
by notice in writing absolutely determine the contract in any of the following cases:

i) If the contractor having been given by the Engineer-in-Charge a notice in writing
to rectify, reconstruct or replace any defective work or that the work is being
performed in an inefficient or otherwise improper or un-workman like manner shall
omit to comply with the requirement of such notice for a period of seven days
thereafter.

i) If the contractor has, without reasonable cause, suspended the progress of the
work or has failed to proceed with the work with due diligence and continues to
do so after a notice in writing of seven days from the Engineer-in-Charge.

i) If the contractor fails to complete the work or section of work with individual date
of completion on or before the stipulated or justified extended date, on or before
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vi)

vii)

NIT for
Indore”

such date of completion; and the Engineer in Charge without any prejudice to any
other right or remedy under any other provision in the contract has given further
reasonable time in a notice given in writing in that behalf as either mutually agreed
or in absence of such mutual agreement by his own assessment making such time
essence of contract and in the opinion of Engineer-in-Charge the contractor will
be unable to complete the same or does not complete the same within the period
specified.

If the contractor persistently neglects to carry out his obligations under the
contract and/ or commits default in complying with any of the terms and
conditions of the contract and does not remedy it or take effective steps to remedy
it within 7 days after a notice in writing is given to him in that behalf by the
Engineer-in-Charge.

If the contractor shall offer or give or agree to give to any person in |IM Indore
service or to any other person on his behalf any gift or consideration of any kind
as an inducement or reward for doing or forbearing to do or for having done or
forborne to do any act in relation to the obtaining or execution of this or any other
contract for IIM Indore.

If the contractor shall enter into a contract with IIM Indore in connection with
which commission has been paid or agreed to be paid by him or to his knowledge,
unless the particulars of any such commission and the terms of payment thereof
have been previously disclosed in writing to the Engineer-in-Charge.

If the contractor had secured the contract with IIM Indore as a result of wrong
tendering or other non-bonafide methods of competitive tendering or commits
breach of Integrity Agreement.

If the contractor being an individual, or if a firm, any partner thereof shall at any
time be adjudged insolvent or have a receiving order or order for administration
of his estate made against him or shall take any proceedings for liquidation or
composition (other than a voluntary liquidation for the purpose of amalgamation
or reconstruction) under any Insolvency Act for the time being in force or make
any conveyance or assighment of his effects or composition or arrangement for the
benefit of his creditors or purport so to do, or if any application be made under
any Insolvency Act for the time being in force for the sequestration of his estate
or if a trust deed be executed by him for benefit of his creditors.

If the contractor being a company shall pass a resolution or the court shall make
an order that the company shall be wound up or if a receiver or a manager on
behalf of a creditor shall be appointed or if circumstances shall arise which entitle
the court or the creditor to appoint a receiver or a manager or which entitle the
court to make a winding up order.

If the contractor shall suffer an execution being levied on his goods and allow it to
be continued for a period of 21 days.

If the contractor assigns, (excluding part(s) of work assigned to other agency(s) by
the contractor as per terms of contract), transfers, sublets (engagement of labour
on a piece-work basis or of labour with materials not to be incorporated in the
work, shall not be deemed to be subletting) or otherwise parts with or attempts
to assign, transfer, sublet or otherwise parts with the entire works or any portion
thereof without the prior written approval of the Engineer -in-Charge. When the
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contractor has made himself liable for action under any of the cases aforesaid, the
Engineer-in-Charge on behalf of the Director, IIM Indore shall have powers:

xi) (a) To determine the contract as aforesaid so far as performance of work by the

Contractor is concerned (of which termination notice in writing to the contractor
under the hand of the Engineer-in-Charge shall be conclusive evidence). Upon such
determination, the Earnest Money Deposit, Security Deposit already recovered and
Performance Guarantee under the contract shall be liable to be forfeited and shall
be absolutely at the disposal of the IIM Indore.
(b) After giving notice to the contractor to measure up the work of the contractor
and to take such whole, or the balance or part thereof, as shall be un-executed
out of his hands and to give it to another contractor to complete the work. The
contractor, whose contract is determined as above, shall not be allowed to
participate in the tendering process for the balance work. In the event of above
courses being adopted by the Engineer-in-Charge, the contractor shall have no
claim to compensation for any loss sustained by him by reasons of his having
purchased or procured any materials or entered into any engagements or made
any advances on account or with a view to the execution of the work or the
performance of the contract. And in case action is taken under any of the provision
aforesaid, the contractor shall not be entitled to recover or be paid any sum for
any work thereof or actually performed under this contract unless and until the
Engineer-in-Charge has certified in writing the performance of such work and the
value payable in respect thereof and he shall only be entitled to be paid the value
so certified.

CLAUSE 3A

In case, the work cannot be started due to reasons not within the control of the
contractor within 1/8th of the stipulated time for completion of work or one month
whichever is higher, either party may close the contract by giving notice to the other
party stating the reasons. In such eventuality, the Performance Guarantee of the
contractor shall be refunded within 15 days neither party shall claim any compensation
for such eventuality. This clause is not applicable for any breach of the contract by
either party.

CLAUSE 4

Contractor liable to pay Compensation even if action not taken under Clause 3

In any case in which any of the powers conferred upon the Engineer-in-Charge by Clause-
3 thereof, shall have become exercisable and the same are not exercised, the non-
exercise thereof shall not constitute a waiver of any of the conditions hereof and such
powers shall notwithstanding be exercisable in the event of any future case of default
by the contractor and the liability of the contractor for compensation shall remain
unaffected. In the event of the Engineer-in-Charge putting in force all or any of the
powers vested in him under the preceding clause he may, if he so desires after giving a
notice in writing to the contractor, take possession of (or at the sole discretion of the
Engineer-in-Charge which shall be final and binding on the contractor) use as on hire
(the amount of the hire money being also in the final determination of the Engineer-in-
Charge) all or any tools, plant, materials and stores, in or upon the works, or the site
thereof belonging to the contractor, or procured by the contractor and intended to be
used for the execution of the work/or any part thereof, paying or allowing for the same
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in account at the contract rates, or, in the case of these not being applicable, at current
market rates to be certified by the Engineer-in-Charge, whose certificate thereof shall
be final, and binding on the contractor, clerk of the works, foreman or other authorized
agent to remove such tools, plant, materials, or stores from the premises (within a time
to be specified in such notice) in the event of the contractor failing to comply with any
such requisition, the Engineer-in-Charge may remove them at the contractor’s expense
or sell them by auction or private sale on account of the contractor and his risk in all
respects and the certificate of the Engineer-in-Charge as to the expenses of any such
removal and the amount of the proceeds and expenses of any such sale shall be final
and conclusive against the contractor.

CLAUSE 5

Time and Extension for Delay

The time allowed for execution of the Works as specified in the Schedule ‘F’ or the
extended time in accordance with these conditions shall be the essence of the Contract.
The execution of the work shall commence from such time period as mentioned in
schedule ‘F’ or from the date of handing over of the site, notified by the Engineer-in-
Charge, whichever is later. If the Contractor commits default in commencing the
execution of the work as aforesaid, the performance guarantee shall be forfeited by the
Engineer in Charge and shall be absolutely at the disposal of the IIM Indore without
prejudice to any other right or remedy available in law.

5.1

i. As soon as possible but within 7 (seven) working days of award of work and in
consideration of
a) Schedule of handing over of site as specified in the Schedule ‘F’
b) Schedule of issue of drawings if applicable as specified in the Schedule ‘F’
The Contractor shall submit a Time and Progress Chart for each mile stone. The
Engineer-in-Charge may within 7 (seven) working days thereafter, if required modify,
and communicate the program approved to the contractor failing which the program
submitted by the contractor shall be deemed to be approved by the Engineer-in-
Charge. The work programme shall include all details of balance drawings and
decisions required to complete the contract with specific dates by which these details
are required by contractor without causing any delay in execution of the work. The
Chart shall be prepared in direct relation to the time stated in the Contract
documents for completion of items of the works. It shall indicate the forecast of the
dates of commencement and completion of various trades of sections of the work and
may be amended as necessary by agreement between the Engineer-in-Charge and the
Contractor within the limitations of time imposed in the Contract documents.

ii. In case of non-submission of work programme by the contractor the program approved
by the Engineer-in-Charge shall be deemed to be final.

iii. The approval by the Engineer-in-Charge of such programme shall not relieve the
contractor of any of the obligations under the contract.

iv. The contractor shall submit the Time and Progress Chart and progress report using
the mutually agreed software or in other format decided by Engineer-in-Charge for
the work done during previous month to the Engineer-in-charge on or before 5th day
of each month failing which a recovery as per Schedule F to be decided by the NIT
approving authority shall be made on per week or part basis in case of delay in

submission of the monthly progress report.
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5.2
If the work(s) be delayed by:-
i. Force majeure, or
ii.  Abnormally bad weather, or
jii. Serious loss or damage by fire, or
iv. Civil commotion, local commotion of workmen, strike or lockout, affecting any
of the trades employed on the work, or
V. Delay on the part of other contractors or tradesmen engaged by engineer-in-
charge in executing work not forming part of the contract, or

vi. Non-availability of stores, which are the responsibility of IIM Indore to supply or

vii. Non-availability or break down of tools and plant to be supplied or supplied by
[IM Indore or

viii.  Any other cause like above which, in the reasoned opinion of the engineer-in-

charge is beyond the contractor’s control.

then upon the happening of any such event causing delay, the Contractor shall
immediately give notice thereof in writing to the Engineer-in-Charge for entry in the
hindrance register (physical or web-based as prescribed in Schedule ‘F’ but shall
nevertheless use constantly his best endeavours to prevent or make good the delay and
shall do all that may be reasonably required to the satisfaction of the Engineer-in-Charge
to proceed with the works.

The contractor shall have no claim of damages for extension of time granted or
rescheduling of milestone/s for events listed in sub clause 5.2.

5.3

In case the work is hindered in the opinion of the contractor, by the Department for
any reason/event, for which the Department is responsible, the contractor The
authority as indicated in Schedule ‘F’ shall, if justified, give a fair and reasonable
extension of time and reschedule the mile stones for completion of work Such extension
of time or rescheduling of milestone/s shall be without prejudice to any other right or
remedy of the parties in contract or in law; provided further that for concurrent delays
under this sub clause and sub clause 5.2 to the extent the delay is covered under sub
clause 5.2 the contractor shall be entitled to only extension of time and no damages.

5.4

Request for rescheduling of Mile stones or extension of time, to be eligible for
consideration, shall be made by the Contractor in writing within fourteen days of the
happening of the event causing delay on the prescribed forms i.e. Form of application
by the contractor for seeking rescheduling of milestones (Appendix-XVI) or Form of
application by the contractor for seeking extension of time (Appendix -XVII) respectively
to the authority as indicated in Schedule ‘F’. The Contractor shall indicate in such a
request the period by which rescheduling of milestone/s or extension of time is desired.
With every request for rescheduling of milestones, or if at any time the actual progress
of work falls behind the approved programme by more than 10% of the stipulated period
of completion of contract, the contractor shall produce a revised programme which shall
include all details of pending drawings and decisions required to complete the contract
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and also the target dates by which these details should be available without causing any
delay in execution of the work. A recovery as specified in Schedule ‘F’ shall be made on
per day basis in case of delay in submission of the revised programme.

5.4.1

In any such case the authority as indicated in Schedule ‘F’ may give a fair and reasonable
extension of time for completion of work or reschedule the mile stones. Engineer -in-
Charge shall finalize/ reschedule a particular mile stone before taking an action
against subsequent mile stone Such extension or rescheduling of the milestones shall
be communicated to the Contractor by the authority as indicated in Schedule ‘F’ in
writing, within 21 days of the date of receipt of such request from the Contractor in
prescribed form. In event of non-application by the contractor for extension of time E-
in-C after affording opportunity to the contractor, may give, supported with a
programme (as specified under 5.4 above), a fair and reasonable extension within a
reasonable period of occurrence of the event.

5.5

In case the work is delayed by any reasons, in the opinion of the Engineer-in-Charge, by
the contractor for reasons beyond the events mentioned in clause 5.2 or clause 5.3 or
clause 5.4 and beyond the justified extended date; without prejudice to right to take
action under Clause 3, the Engineer-in-Charge may grant extension of time required for
completion of work without rescheduling of milestones. The contractor shall be liable
for levy of compensation for delay for such extension of time.

CLAUSE 5 A

Time is the essence of the contract for Maintenance Works estimated cost upto Rs.
25 Lacs (Modified OM No. DG/CON/307 dt. 19.11.2019)

The time allowed for execution of the work as specified in the Schedule ‘F’ shall be the
essence of the Contract i.e. the contract period will not be extended. The execution of
the work shall commence from such time period as mentioned in schedule ‘F’. If the
contractor commits default in commencing the execution of the work as aforesaid the
performance guarantee shall be forfeited by the Engineer in Charge and shall be
absolutely at the disposal of the IIM Indore without prejudice to any other right or
remedy available in law.

CLAUSE 6

Computerized Measurement Book

Engineer-in-Charge shall, except as otherwise provided, ascertain and determine by
measurement the value of work done in accordance with the contract.

All measurements of all items having financial value shall be entered by the contractor
and compiled in the shape of the Computerized Measurement Book having pages of A-4
size as per the format of the department so that a complete record is obtained of all
the items of works performed under the contract.

All such measurements and levels recorded by the contractor or his authorized
representative from time to time, during the progress of the work, shall be got checked
by the contractor from the Engineer-in-Charge or his authorized representative as per

NIT for “Replacing the Bottom & Top Kitchen units with modular cabinets & fixing of Chimney in Type-Ill, IV & V Housing at IIM
Indore” Page 34 of 91



interval or program fixed in consultation with Engineer-in-Charge or his authorized
representative. After the necessary corrections made by the Engineer-in-Charge, the
measurement sheets shall be returned to the contractor for incorporating the
corrections and for resubmission to the Engineer-in-Charge for the dated signatures by
the Engineer-in- Charge and the contractor or their representatives in token of their
acceptance.

Whenever bill is due for payment, the contractor would initially submit draft
computerized measurement sheets and these measurements would be got checked/test
checked from the Engineer-in-Charge and/or his authorized representative. The
contractor will, thereafter, incorporate such changes as may be done during these
checks/test checks in his draft computerized measurements, and submit to the
department a computerized measurement book, duly bound, and with its pages machine
numbered. The Engineer-in- Charge and/or his authorized representative would
thereafter check this MB, and record the necessary certificates for their checks/test
checks.

The final, fair, computerized measurement book given by the contractor, duly bound,
with its pages machine numbered, should be 100% correct, and no cutting or over-writing
in the measurements would thereafter be allowed. If at all any error is noticed, the
contractor shall have to submit a fresh computerized MB with its pages duly machine
numbered and bound, after getting the earlier MB cancelled by the department.
Thereafter, the MB shall be taken in the department records, and allotted a number as
per the Register of Computerized MBs. This should be done before the corresponding
bill is submitted to the Department for payment. The contractor shall submit two spare
copies of such computerized MB’s for the purpose of reference and record by the various
officers of the department.

The contractor shall also submit to the department separately his computerized Abstract
of Cost and the bill based on these measurements, duly bound, and its pages machine
numbered along with two spare copies of the “bill. Thereafter, this bill will be processed
by the Department and allotted a number as per the computerized record in the same
way as done for the measurement book meant for measurements.

The contractor shall, without extra charge, provide all assistance with every appliance,
labour and other things necessary for checking of measurements/levels by the Engineer-
in- Charge or his representative.

Except where any general or detailed description of the work expressly shows to the
contrary, measurements shall be taken in accordance with the procedure set forth in
the specifications notwithstanding any provision in the relevant Standard Method of
measurement or any general or local custom. In the case of items which are not covered
by specifications, measurements shall be taken in accordance with the relevant
standard method of measurement issued by the Bureau of Indian Standards and if for
any item no such standard is available then a mutually agreed method shall be followed.

The contractor shall give not less than seven days’ notice to the Engineer-in-Charge or
his authorized representative in charge of the work before covering up or otherwise

NIT for “Replacing the Bottom & Top Kitchen units with modular cabinets & fixing of Chimney in Type-Ill, IV & V Housing at IIM
Indore” Page 35 of 91



placing beyond the reach of checking and/or test checking the measurement of any
work in order that the same may be checked and/or test checked and correct dimensions
thereof be taken before the same is covered up or placed beyond the reach of checking
and/or test checking measurement and shall not cover up and place beyond reach of
measurement any work without consent in writing of the Engineer-in-Charge or his
authorized representative in charge of the work who shall within the aforesaid period
of seven days inspect the work, and if any work shall be covered up or placed beyond
the reach of Checking and/or test checking measurements without such notice having
been given or the Engineer-in-Charge’s consent being obtained in writing the same shall
be uncovered at the Contractor’s expense, or in default thereof no payment or
allowance shall be made for such work or the materials with which the same was
executed.

Engineer-in-Charge or his authorized representative may cause either themselves or
through another officer of the department to check the measurements recorded by
contractor and all provisions stipulated herein above shall be applicable to such
checking of measurements or levels.

It is also a term of this contract that checking and/or test checking the measurements
of any item of work in the measurement book and/or its payment in the interim, on
account of final bill shall not be considered as conclusive evidence as to the sufficiency
of any work or material to which it relates nor shall it relieve the contractor from
liabilities from any over measurement or defects noticed till completion of the defects
liability period.

CLAUSE 7

Payment of Intermediate Certificate to be regarded as Advances

No payment shall be made for work, estimated to cost Rs. two lac or less till after the
whole of the work shall have been completed and certificate of completion given. For
works estimated to cost over Rs. Two lac, the interim or running account bills shall be
submitted by the contractor for the work executed on the basis of such recorded
measurements on the format of the Department in triplicate on or before the date of
every month fixed for the same by the Engineer-in-Charge. The contractor shall not be
entitled to be paid any such interim payment if the gross work done together with net
payment/ adjustment of advances for material collected, if any, since the last such
payment is less than the amount specified in Schedule ‘F’, in which case the interim bill
shall be prepared on the appointed date of the month after the requisite progress is
achieved. Engineer-in-Charge shall arrange to have the bill verified by taking or causing
to be taken, where necessary, the requisite measurements of the work. In the event of
the failure of the contractor to submit the bills, no claims whatsoever due to delays on
payment including that of interest shall be payable to the contractor. Payment on
account of amount admissible shall be made by the Engineer-in-Charge certifying the
sum to which the contractor is considered entitled by way of interim payment at such
rates as decided by the Engineer-in-Charge. The amount admissible shall be paid by 10th
working day after the day of presentation of the bill by the Contractor to the Engineer-
in-Charge or his Asstt. Engineer together with the account of the material issued by the
department, or dismantled materials, if any. In the case of works outside the
headquarters of the Engineer- in-Charge, the period of ten working days will be
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extended to fifteen working days. All such interim payments shall be regarded as
payment by way of advances against final payment only and shall not preclude the
requiring of bad, unsound and imperfect or unskilled work to be rejected, removed,
taken away and reconstructed or re-erected. Any certificate given by the Engineer-in-
Charge relating to the work done or materials delivered forming part of such payment,
may be modified or corrected by any subsequent such certificate(s) or by the final
certificate and shall not by itself be conclusive evidence that any work or materials to
which it relates is/are in accordance with the contract and specifications. Any such
interim payment, or any part thereof shall not in any respect conclude, determine or
affect in any way powers of the Engineer-in-Charge under the contract or any of such
payments be treated as final settlement and adjustment of accounts or in any way vary
or affect the contract.

Pending consideration of extension of date of completion, interim payments shall
continue to be made as herein provided without prejudice to the right of the department
to take action under the terms of this contract for delay in the completion of work, if
the extension of date of completion is not granted by the competent authority.

The Engineer-in-Charge in his sole discretion on the basis of a certificate from the Asstt.
Engineer to the effect that the work has been completed up to the level in question
make interim advance payments without detailed measurements for work done (other
than foundations, items to be covered under finishing items) up to lintel level (including
sunshade etc.) and slab level, for each floor working out at 75% of the assessed value.
The advance payments so allowed shall be adjusted in the subsequent interim bills to
be submitted by the contractor within 10 days of the interim payment. In case of delay
in submission of bill by the contractor a simple interest @ 10% (ten percent) per annum
shall be paid to the IIM Indore from the date of expiry of prescribed time limit which
will be compounded on yearly basis.

Payments in composite Contracts

In case of composite tenders, running payment for the major component shall be made
by EE of major discipline to the main contractor. Running payment for minor component
shall be made by the Engineer-in-Charge of the discipline of minor component directly
to the main contractor.

CLAUSE 7A

No Running Account Bill shall be paid for the work till the applicable labour licenses,
registration with EPFO, ESIC and BOCW Welfare Board, whatever applicable are
submitted by the contractor to the Engineer-in-Charge.

CLAUSE 8

Completion Certificate

Within ten days of the completion of the work, the contractor shall give notice of such
completion to the Engineer-in-Charge and within thirty days of the receipt of such
notice, the Engineer-in-Charge shall inspect the work and if there is no defect in the
work, shall furnish the contractor with a final certificate of completion, otherwise a
provisional certificate of physical completion indicating defects (a) to be rectified by
the contractor and/or (b) for which payment will be made at reduced rates, shall be
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issued. But no final certificate of completion shall be issued, nor shall the work be
considered to be complete until the contractor shall have removed from the premises
on which the work shall be executed all scaffolding, surplus materials, rubbish and all
huts and sanitary arrangements required for his/their work people on the site in
connection with the execution of the works as shall have been erected or constructed
by the contractor(s) and cleaned off the dirt from all wood work, doors, windows, walls,
floor or other parts of the building, in, upon, or about which the work is to be executed
or of which he may have had possession for the purpose of the execution; thereof, and
not until the work shall have been measured by the Engineer-in-Charge. If the
contractor shall fail to comply with the requirements of this Clause as to removal of
scaffolding, surplus materials and rubbish and all huts and sanitary arrangements as
aforesaid and cleaning off dirt on or before the date fixed for the completion of work,
the Engineer-in-Charge may at the expense of the contractor remove such scaffolding,
surplus materials and rubbish etc., and dispose of the same as he thinks fit and clean
off such dirt as aforesaid, and the contractor shall have no claim in respect of scaffolding
or surplus materials as aforesaid except for any sum actually realized by the sale
thereof.

CLAUSE 8A

Contractor to Keep Site Clean

When the annual repairs and maintenance of works are carried out, the splashes and
droppings from white washing, colour washing, painting etc., on walls, floor, windows,
etc. shall be removed and the surface cleaned simultaneously with the completion of
these items of work in the individual rooms, quarters or premises etc. where the work
is done: without waiting for the actual completion of all the other items of work in the
contract. In case the contractor fails to comply with the requirements of this clause,
the Engineer-in-Charge shall have the right to get this work done at the cost of the
contractor either departmentally or through any other agency. Before taking such
action, the Engineer-in-Charge shall give ten days’ notice in writing to the contractor.

CLAUSE 9

Payment of Final Bill

The final bill shall be submitted by the contractor in the same manner as specified in
interim bills within three months of physical completion of the work or within one month
of the date of the final certificate of completion furnished recorded by the Engineer-
in-Charge whichever is earlier. No further claims shall be made by the contractor after
submission of the final bill and these shall be deemed to have been waived and
extinguished. Payments of those items of the bill in respect of which there is no dispute
and of items in dispute, for quantities and rates as approved by Engineer-in-Charge,
will, as far as possible be made within three months the period specified here in under,
the period being reckoned from the date of receipt of the bill by the Engineer-in- Charge
or his authorized Asstt. Engineer/ Junior Engineer, complete with account of materials
issued by the Department and dismantled materials if any.

i. If the Tendered value of work is up to Rs. 45 lac : 2 months
ii.  If the Tendered value of work is more than Rs.45 lac and up to Rs. 2.5 Crore
: 3 months
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iii.  If the Tendered value of work exceeds Rs. 2.5 Crore : 6 months

If the final bill is submitted by the contractor within the period specified above and
delay in payment of final bills is made by the deptt. After prescribed time limit a simple
interest@ 5% per annum shall be paid to the contractor from the date of expiry of
prescribed time limit which will be compounded on yearly basis, provided the final bill
submitted by the contractor is found to be in order. If the contractor or his authorized
representative does not remain present at the time of such measurement after the
contractor or his authorized representative has been given a notice in writing three (3)
days in advance or fails to countersign or to record objection within a week from the
date of the measurement, then such measurement recorded in his absence by the
Engineer-in- Charge or his representative shell be deemed to be accepted by the
contractor. If for any reason the Contractor or his authorized representative is not
available and the work of recording measurement is suspended by the Engineer- in-
Charge or his representative, the Engineer- in - Charge and the Department shall not
entertain any claim from contractor for any loss or damages on this account.

CLAUSE 9A

Payment of Contractor’s Bills to Banks

Payments due to the contractor may, if so desired by him, be made to his bank,
registered financial, co-operative or thrift societies or recognized financial institutions
instead of direct to him provided that the contractor furnishes to the Engineer-in-Charge
(1) an authorization in the form of a legally valid document such as a power of attorney
conferring authority on the bank; registered financial, co-operative or thrift societies
or recognized financial institutions to receive payments and (2) his own acceptance of
the correctness of the amount made out as being due to him by IIM Indore or his
signature on the bill or other claim preferred against IIM Indore before settlement by
the Engineer-in-Charge of the account or claim by payment to the bank, registered
financial, co-operative or thrift societies or recognized financial institutions. While the
receipt given by such banks; registered financial, co-operative or thrift societies or
recognized financial institutions shall constitute a full and sufficient discharge for the
payment, the contractor shall whenever possible present his bills duly receipted and
discharged through his bank, registered financial, co-operative or thrift societies or
recognized financial institutions.

Nothing herein contained shall operate to create in favour of the bank; registered
financial, co-operative or thrift societies or recognized financial institutions any rights
or equities vis-a-vis the Director, |IM Indore.

CLAUSE 10A

Materials to be provided by the Contractor

The contractor shall, at his own expense, provide all materials, required for the works
other than those which are stipulated to be supplied by the IIM Indore.

The contractor shall, at his own expense and without delay, supply to the Engineer-in-
Charge samples of materials to be used on the work and shall get these approved in
advance. All such materials to be provided by the Contractor shall be in conformity with
the specifications laid down or referred to in the contract. The contractor shall, if
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requested by the Engineer-in-Charge furnish proof, to the satisfaction of the Engineer-
in-Charge that the materials so comply. The Engineer-in-Charge shall within thirty days
of supply of samples or within such further period as he may require intimate to the
Contractor in writing whether samples are approved by him or not. If samples are not
approved, the Contractor shall forthwith arrange to supply to the Engineer-in-Charge
for his approval, fresh samples complying with the specifications laid down in the
contract. When materials are required to be tested in accordance with specifications,
approval of the Engineer-in-Charge shall be issued after the test results are received.

The Contractor shall at his risk and cost submit the samples of materials to be tested or
analyzed and shall not make use of or incorporate in the work any materials represented
by the samples until the required tests or analysis have been made and materials finally
accepted by the Engineer-in-Charge. The Contractor shall not be eligible for any claim
or compensation either arising out of any delay in the work or due to any corrective
measures required to be taken on account of and as a result of testing of materials.

The contractor shall, at his risk and cost, make all arrangements and shall provide all
facilities as the Engineer-in-Charge may require for collecting, and preparing the
required number of samples for such tests at such time and to such place or places as
may be directed by the Engineer-in-Charge and bear all charges and cost of testing
unless specifically provided for otherwise elsewhere in the contract or specifications.
The Engineer-in- Charge or his authorized representative shall at all times have access
to the works and to all workshops and places where work is being prepared or from
where materials, manufactured articles or machinery are being obtained for the works
and the contractor shall afford every facility and every assistance in obtaining the right
to such access.

The Engineer-in-Charge shall have full powers to require the removal from the premises
of all materials which in his opinion are not in accordance with the specifications and
in case of default, the Engineer-in-Charge shall be at liberty to employ at the expense
of the contractor, other persons to remove the same without being answerable or
accountable for any loss or damage that may happen or arise to such materials. The
Engineer-in-Charge shall also have full powers to require other proper materials to be
substituted thereof and in case of default, the Engineer-in-Charge may cause the same
to be supplied and all costs which may attend such removal and substitution shall be
borne by the Contractor.

The contractor shall at his own expense, provide a material testing lab at the site for
conducting routine field tests. The lab shall be equipped at least with the testing
equipment as specified in schedule F.

CLAUSE 10B
Secured Advance on Materials
Deleted

CLAUSE 10C
Payment on Account of Increase in Prices/Wages due to Statutory Order(s) - Deleted
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CLAUSE 10 CC
Payment due to Increase/Decrease in Prices/Wages (excluding materials covered
under clause 10 CA) after Receipt of Tender for Works - Deleted.

CLAUSE 10 D

Dismantled Material IIM Indore Property

The contractor shall treat all materials obtained during dismantling of a structure,
excavation of the site for a work, etc. as IIM Indore’s property and such materials shall
be disposed off to the best advantage of IIM Indore according to the instructions in
writing issued by the Engineer-in-Charge.

CLAUSE 11

Work to be executed in Accordance with Specifications, Drawings, Orders etc.

The contractor shall execute the whole and every part of the work in the most
substantial and workmanlike manner both as regards materials and otherwise in every
respect in strict accordance with the specifications. The contractor shall also conform
exactly, fully and faithfully to the design, drawings and instructions in writing in respect
of the work signed by the Engineer-in-Charge and the contractor shall be furnished free
of charge one copy of the contract documents together with specifications, designs,
drawings and instructions as are not included in the standard specifications of Central
Public Works Department specified in Schedule ,,F* or in any Bureau of Indian Standard
or any other, published standard or code or, Schedule of Rates or any other printed
publication referred to elsewhere in the contract.

The contractor shall comply with the provisions of the contract and with the care and
diligence execute and maintain the works and provide all labour and materials, tools
and plants including for measurements and supervision of all works, structural plans and
other things of temporary or permanent nature required for such execution and
maintenance in so far as the necessity for providing these, is specified or is reasonably
inferred from the contract. The Contractor shall take full responsibility for adequacy,
suitability and safety of all the works and methods of construction.

CLAUSE 12:
Deviations/Variations Extent and Pricing
The Engineer-in-Charge shall have power:

(i) to make alteration in, omissions from, additions to, or substitutions for the original
specifications, drawings, designs and instructions that may appear to him to be
necessary or advisable during the progress of the work, and

(ii) to omit a part of the works in case of non-availability of a portion of the site or for
any other reasons and the contractor shall be bound to carry out the works in accordance
with any instructions given to him in writing signed by the Engineer-in-Charge and such
alterations, omissions, additions or substitutions shall form part of the contract as if
originally provided therein and any altered, additional or substituted work which the
contractor may be directed to do in the manner specified above as part of the works,
shall be carried out by the contractor on the same conditions in all respects including
price on which he agreed to do the main work except as hereafter provided.
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The completion cost of any agreement for Maintenance works including works of
upgradation, aesthetic, special repair, addition/ alteration should not exceed 1.25
times of Tendered amount. Any further deviation beyond this limit upto 1.5 times of
tendered amount shall be approved by the authority mentioned in schedule ‘F’ with
recorded reason and in exceptional case, competent authority shall have full power to
approve the deviation beyond 1.50 times of tendered amount with recorded reason and
take suitable corrective action.

12.1

The time for completion of the works shall, in the event of any deviations resulting in
additional cost over the tendered value sum being ordered, be extended, if requested
by the contractor, as follows:

i. In the proportion which the additional cost of the altered, additional or substituted
work, bears to the original tendered value plus

ii. 25% of the time calculated in (i) above or such further additional time as may be
considered reasonable by the Engineer-in-Charge.

12.2

Deviation, Extra Items and Pricing

In the case of Extra(s) being the schedule items (Delhi Schedule of Rates items) items,
these shall be paid as per the schedule rate plus cost index (at the time of tender)
plus/minus percentage above/ below quoted contract amount. Payment of Extra items
in case of non-schedule items (Non-DSR items) shall be made as per the prevailing
market rate.

Deviation, deviated Quantities, Pricing

Deviation, Substituted Items In

In the case of Substitute Item(s) being the schedule items (Delhi Schedule of Rates
items), these shall be paid as per the schedule rate plus cost index (at the time of
tender) plus/minus percentage above/ below quoted contract amount. Payment of
Substitute in case of non-schedule items (Non-DSR items) shall be made as per the
prevailing market rate. In the case of contract items, which exceed the limits laid down
in schedule F, the contractor shall be paid rates at Agreement rate/Market rate
whichever is lower.

12.3

In case of decrease in the rates prevailing in the market of items for the work in excess
of the limits laid down in Schedule F, the Engineer-in-Charge shall after giving notice to
the contractor within one month of occurrence of the excess and after taking into
consideration any reply received from him within fifteen days of the receipt of the
notice, revise the rates for the work in question within one month of the expiry of the
said period of fifteen days having regard to the market rates.

12.4
For the purpose of operation of Schedule “F”, the following works shall be treated as
works relating to foundation unless & otherwise defined in the contract:
i.  For Buildings: All works up to 1.2 metres above ground level or up to floor 1 level
whichever is lower.
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ii. For abutments, piers and well staining: All works up to 1.2 m above the bed level.

iii. For retaining walls, wing walls, compound walls, chimneys, overhead reservoirs/
tanks and other elevated structures: All works up to 1.2 metres above the ground
level.

iv. For reservoirs/tanks (other than overhead reservoirs/tanks): All works up to 1.2
metres above the ground level.

v. For basement: All works up to 1.2 m above ground level or up to floor 1 level
whichever is lower.

vi. For Roads, all items of excavation and filling including treatment of sub base.

12.5

Any operation incidental to or necessarily has to be in contemplation of tenderer while
quoting filing tender, or necessary for proper execution of the item included in the
Schedule of quantities or in the schedule of rates mentioned above, whether or not,
specifically indicated in the description of the item and the relevant specifications, shall
be deemed to be included in the rates quoted by the tenderer or the rate given in the
said schedule of rates, as the case may be. Nothing extra shall be admissible for such
operations.

CLAUSE 13

Foreclosure of contract due to Abandonment or Reduction in Scope of Work

If at any time after acceptance of the tender or during the progress of work, the purpose
or object for which the work is being done changes due to any supervening cause and as
a result of which the work has to be abandoned or reduced in scope the Engineer-in-
Charge shall give notice in writing to that effect to the contractor stating the decision
as well as the cause for such decision and the contractor shall act accordingly in the
matter. The contractor shall have no claim to any payment of compensation or
otherwise whatsoever, on account of any profit or advantage which he might have
derived from the execution of the works in full but which he did not derive in
consequence of the foreclosure of the whole or part of the works.

The contractor shall be paid at contract rates, full amount for works executed at site
and, in addition, a reasonable amount as certified by the Engineer-in-Charge for the
items hereunder mentioned which could not be utilized on the work to the full extent
in view of the foreclosure;

i) Any expenditure incurred on preliminary site work, e.g. temporary access
roads, temporary labour huts, staff quarters and site office; storage
accommodation and water storage tanks.

i) 1IM Indore shall have the option to take over contractor’s materials or any
part thereof either brought to site or of which the contractor is legally bound
to accept delivery from suppliers (for incorporation in or incidental to the
work) provided, however IIM Indore shall be bound to take over the materials
or such portions thereof as the contractor does not desire to retain. For
materials taken over or to be taken over by IIM Indore, cost of such materials
as detailed by Engineer-in- Charge shall be paid. The cost shall, however,
take into account purchase price, cost of transportation and deterioration or
damage which may have been caused to materials whilst in the custody of the
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contractor. Reasonable compensation for transfer of T & P from site to
contractor’s permanent stores or to his other works, whichever is less. If T &
P are not transported to either of the said places, no cost of transportation
shall be payable.

i) Reasonable compensation for repatriation of contractor’s site staff and
imported labour to the extent necessary.

The contractor shall, if required by the Engineer- in-Charge, furnish to him, books of
account, wage books, time sheets and other relevant documents and evidence as may
be necessary to enable him to certify the reasonable amount payable under this
condition.

The reasonable amount of items on (i), (iv) and (v) above shall not be in excess of 2% of
the cost of the work remaining incomplete on the date of closure, i.e. total stipulated
cost of the work as per accepted tender less the cost of work actually executed under
the contract and less the cost of contractor’s materials at site taken over by the IIM
Indore as per item (ii) above. Provided always that against any payments due to the
contractor on this account or otherwise, the Engineer-in-Charge shall be entitled to
recover or be credited with any outstanding balances due from the contractor for
advance paid in respect of any tool, plants and materials and any other sums which at
the date of termination were recoverable by the IIM Indore from the contractor under
the terms of the contract.

In the event of action being taken under Clause 13 to reduce the scope of work, the
contractor may furnish fresh Performance Guarantee on the same conditions, in the
same manner and at the same rate for the balance tendered amount and initially valid
up to the extended date of completion or stipulated date of completion if no extension
has been granted plus 60 days beyond that. Wherever such a fresh Performance
Guarantee is furnished by the contractor the Engineer-in-Charge may return the
previous Performance Guarantee.

Clause 14
Carrying out part work at risk & cost of contractor
If contractor:

i) At any time makes default during currency of work or does not execute any
part of the work with due diligence and continues to do so even after a notice
in writing of 7 days in this respect from the Engineer-in-Charge; or

i) Commits default in complying with any of the terms and conditions of the
contract and does not remedy it or takes effective steps to remedy it within
7 days even after a notice in writing is given in that behalf by the Engineer-
in-Charge; or
Fails to complete the work(s) or items of work with individual dates of
completion, on or before the date(s) so determined, and does not complete
them within the period specified in the notice given in writing in that behalf
by the Engineer-in-Charge.

ii) The Engineer- in-Charge without invoking action under clause 3 may, without
prejudice to any other right or remedy against the contractor which have
either accrued or accrue thereafter to IIM Indore, by a notice in writing to
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take the part work / part incomplete work of any item(s) out of his hands and
shall have powers to:

a) Take possession of the site and any materials, constructional plant,
implements, stores, etc., thereon; and/or

b) Carry out the part work / part incomplete work of any item(s) by any means
at the risk and cost of the contractor.

The Engineer-in-Charge shall determine the amount, if any, is recoverable from the
contractor for completion of the part work/ part incomplete work of any item(s) taken
out of his hands and execute at the risk and cost of the contractor, the liability of
contractor on account of loss or damage suffered by IIM Indore because of action under
this clause shall not exceed 10% of the tendered value of the work.

In determining the amount, credit shall be given to the contractor with the value of
work done in all respect in the same manner and at the same rate as if it had been
carried out by the original contractor under the terms of his contract, the value of
contractor's materials taken over and incorporated in the work and use of plant and
machinery belonging to the contractor.

The certificate of the Engineer-in-Charge as to the value of work done shall be final and
conclusive against the contractor provided always that action under this clause shall
only be taken after giving notice in writing to the contractor. Provided also that if the
expenses incurred by the department are less than the amount payable to the contractor
at his agreement rates, the difference shall not be payable to the contractor.

Any excess expenditure incurred or to be incurred by IIM Indore in completing the part
work/ part incomplete work of any item(s) or the excess loss of damages suffered or
may be suffered by IIM Indore as aforesaid after allowing such credit shall without
prejudice to any other right or remedy available to [IM Indore in law or per as agreement
be recovered from any money due to the contractor on any account, and if such money
is insufficient, the contractor shall be called upon in writing and shall be liable to pay
the same within 30 days.

If the contractor fails to pay the required sum within the aforesaid period of 30 days,
the Engineer-in-Charge shall have the right to sell any or all of the contractors’' unused
materials, constructional plant, implements, temporary building at site etc. and adjust
the proceeds of sale thereof towards the dues recoverable from the contractor under
the contract and if thereafter there remains any balance outstanding, it shall be
recovered in accordance with the provisions of the contract.

In the event of above course being adopted by the Engineer-in-Charge, the contractor
shall have no claim to compensation for any loss sustained by him by reason of his having
purchased or procured any materials or entered into any engagements or made any
advance on any account or with a view to the execution of the work or the performance
of the contract.

CLAUSE 15
Suspension of Work
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The contractor shall, on receipt of the order in writing of the Engineer-in-Charge,
(whose decision shall be final and binding on the contractor) suspend the progress
of the works or any part thereof for such time and in such manner as the Engineer-
in-Charge may consider necessary so as not to cause any damage or injury to the
work already done or endanger the safety thereof for any of the following reasons:

a) on account of any default on the part of the contractor or;

b) for proper execution of the works or part thereof for reasons other than the
default of the contractor; or

c) for safety of the works or part thereof.

The contractor shall, during such suspension, properly protect and secure the works to
the extent necessary and carry out the instructions given in that behalf by the Engineer-
in- Charge.

i)

i)

If the suspension is ordered for reasons (b) and (c) in sub-para (i) above:

a) the contractor shall be entitled to an extension of time equal to the period
of every such suspension PLUS 25%, for completion of the item or group of
items of work for which a separate period of completion is specified in the
contract and of which the suspended work forms a part, and;

b) If the total period of all such suspensions in respect of an item or group of
items or work for which a separate period of completion is specified in the
contract exceeds thirty days, the contractor shall, in addition, be entitled to
such compensation as the Engineer-in- Charge may consider reasonable in
respect of salaries and/or wages paid by the contractor to his employees and
labour at site, remaining idle during the period of suspension, adding thereto
2% to cover indirect expenses of the contractor provided the contractor
submits his claim supported by details to the Engineer-in-Charge within
fifteen days of the expiry of the period of 30 days.

If the works or part thereof is suspended on the orders of the Engineer-in-Charge
for more than three months at a time, except when suspension is ordered for
reason (a) in sub para (i) above, the contractor may after receipt of such order
serve a written notice on the Engineer-in-Charge requiring permission within
fifteen days from receipt by the Engineer-in-Charge of the said notice, to proceed
with the work or part thereof in regard to which progress has been suspended and
if such permission is not granted within that time, the contractor, if he intends to
treat the suspension, where it affects only a part of the works as an omission of
such part by IIM Indore or where it affects whole of the works, as an abandonment
of the works by IIM Indore, shall within ten days of expiry of such period of 15 days
give notice in writing of his intention to the Engineer-in-Charge. In the event of
the contractor treating the suspension as an abandonment of the contract by I[IM
Indore, he shall have no claim to payment of any compensation on account of any
profit or advantage which he might have derived from the execution of the work
in full but which he could not derive in consequence of the abandonment. He shall,
however, be entitled to such compensation, as the Engineer-in-Charge may
consider reasonable, in respect of salaries and/or wages paid by him to his
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employees and labour at site, remaining idle in consequence adding to the total
thereof 2% to cover indirect expenses of the contractor provided the contractor
submits his claim supported by details to the Engineer-in-Charge within 30 days of
the expiry of the period of 3 months.

CLAUSE 16

Action in case Work not done as per Specifications

All works under or in course of execution or executed in pursuance of the contract, shall
at all times be open and accessible to the inspection and supervision of the Engineer-
In-charge, his authorized subordinates in charge of the work and all the superior
officers, officer of the Quality Assurance Unit of the Department or any organization
engaged by the Department for Quality Assurance and of the Chief Technical Examiner’s
Office, and the contractor shall, at all times, during the usual working hours and at all
other times at which reasonable notice of the visit of such officers has been given to
the contractor, either himself be present to receive orders and instructions or have a
responsible agent duly accredited in writing, present for that purpose. Orders given to
the Contractor’s agent shall be considered to have the same force as if they had been
given to the contractor himself.

If it shall appear to the Engineer-in-charge or his authorized subordinates incharge of
the work or to the Chief Officer Engineering in charge of Quality Assurance or his
subordinate officers or the officers of the organization engaged by the Department for
Quality Assurance or to the Chief Technical Examiner or his subordinate officers, that
any work has been executed with unsound, imperfect, or unskilful workmanship, or with
materials or articles provided by him for the execution of the work which are unsound
or of a quality inferior to that contracted or otherwise not in accordance with the
contract, the contractor shall, on demand in writing which shall be made within twelve
months (six months in the case of work costing Rs. 10 Lac and below except road work)
of the completion of the work from the Engineer-in-Charge specifying the work,
materials or articles complained of notwithstanding that the same may have been
passed, certified and paid for forthwith rectify, or remove and reconstruct the work so
specified in whole or in part, as the case may require or as the case may be, remove
the materials or articles so specified and provide other proper and suitable materials or
articles at his own charge and cost. In the event of the failing to do so within a period
specified by the Engineer-in- Charge in his demand aforesaid, then the contractor shall
be liable to pay compensation at the same rate as under clause 2 of the contract (for
non-completion of the work in time) for this default.

In such case the Engineer-in-Charge may not accept the item of work at the rates
applicable under the contract but may accept such items at reduced rates as the
authority specified in schedule ‘F’ may consider reasonable during the preparation of
on account bills or final bill if the item is so acceptable without detriment to the safety
and utility of the item and the structure or he may reject the work outright without any
payment and/or get it and other connected and incidental items rectified, or removed
and re-executed at the risk and cost of the contractor. Decision of the Engineer-in-
Charge to be conveyed in writing in respect of the same will be final and binding on the
contractor.
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CLAUSE 17

Contractor Liable for Damages, defects during defect liability period

If the contractor or his working people or servants shall break, deface, injure or destroy
any part of building in which they may be working, or any building, road, road kerb,
fence, enclosure, water pipe, cables, drains, electric or telephone post or wires, trees,
grass or grassland, or cultivated ground contiguous to the premises on which the work
or any part is being executed, or if any damage shall happen to the work while in
progress, from any cause whatever or if any defect, shrinkage or other faults appear in
the work within twelve months (six months in the case of work costing Rs. Ten lacs and
below except road work) after a certificate final or otherwise of its completion shall
have been given by the Engineer-in-Charge as aforesaid arising out of defect or improper
materials or workmanship the contractor shall upon receipt of a notice in writing on
that behalf make the same good at his own expense or in default the Engineer-in-Charge
cause the same to be made good by other workmen and deduct the expense from any
sums that may be due or at any time thereafter may become due to the contractor, or
from his security deposit or the proceeds of sale thereof or of a sufficient portion
thereof. The security deposit of the contractor shall not be refunded before the expiry
of twelve months (six months in the case of work costing Rs. Ten lacs and below except
road work) after the issue of the certificate final or otherwise, of completion of work,
or till the final bill has been prepared and passed whichever is later. Provided that in
the case of road work, if in the opinion of the Engineer-in-Charge, half of the security
deposit is sufficient, to meet all liabilities of the contractor under this contract, half of
the security deposit will be refundable after six months and the remaining half after
twelve months of the issue of the said certificate of completion or till the final bill has
been prepared and passed whichever is later.

In case of Maintenance and Operation works of E&M services, the security deposit
deducted from contractors shall be refunded within one month from the date of final
payment or within one month from the date of completion of the maintenance contract
whichever is earlier.

CLAUSE 18

Contractor to Supply Tools & Plants etc.

The contractor shall provide at his own cost all materials (except such special materials,
if any, as may in accordance with the contract be supplied from the Engineer-in-
Charge’s stores), machinery, tools & plants as specified in schedule F. In addition to
this, appliances, implements, other plants, ladders, cordage, tackle, scaffolding and
temporary works required for the proper execution of the work, whether original,
altered or substituted and whether included in the specifications or other documents
forming part of the contract or referred to in these conditions or not, or which may be
necessary for the purpose of satisfying or complying with the requirements of the
Engineer-in-Charge as to any matter as to which under these conditions he is entitled to
be satisfied, or which he is entitled to require together with carriage therefore to and
from the work. The contractor shall also supply without charge the requisite number of
persons with the means and materials, necessary for the purpose of setting out works,
and counting, weighing and assisting the measurement for examination at any time and
from time to time of the work or materials. Failing his so doing, the same may be
provided by the Engineer-in-Charge at the expense of the contractor and the expenses
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may be deducted, from any money due to the contractor, under this contract or
otherwise and/or from his security deposit or the proceeds of sale thereof, or of a
sufficient portions thereof.

CLAUSE 18 A

Recovery of Compensation paid to Workmen

In every case in which by virtue of the provisions sub-section (1) of Section 12, of the
Workmen’s Compensation Act, 1923, IIM Indore is obliged to pay compensation to a
workman employed by the contractor, in execution of the works, 1IM Indore will recover
from the contractor, the amount of the compensation so paid; and, without prejudice
to the rights of the IIM Indore under sub-section (2) of Section 12, of the said Act, |IM
Indore shall be at liberty to recover such amount or any part thereof by deducting it
from the security deposit or from any sum due by IIM Indore to the contractor whether
under this contract or otherwise. IIM Indore shall not be bound to contest any claim
made against it under sub-section (1) of Section 12, of the said Act, except on the
written request of the contractor and upon his giving to IIM Indore full security for all
costs for which IIM Indore might become liable in consequence of contesting such claim.

CLAUSE 18 B

Ensuring Payment and Amenities to Workers if Contractor fails

n every case in which by virtue of the provisions of the Contract Labour (Regulation and
Abolition) Act, 1970, and of the Contract Labour (Regulation and Abolition) Central
Rules, 1971, IIM Indore is obliged to pay any amounts of wages to a workman employed
by the contractor in execution of the works, or to incur any expenditure in providing
welfare and health amenities required to be provided under the above said Act and the
rules under Clause 19H or under the C.P.W.D. Contractor’s Labour Regulations, or under
the Rules framed by Government from time to time for the protection of health and
sanitary arrangements for workers employed by C.P.W.D. Contractors, I[IM Indore will
recover from the contractor, the amount of wages so paid or the amount of expenditure
so incurred; and without prejudice to the rights of the IIM Indore under sub-section(2)
of Section 20, and sub-section (4) of Section 21, of the Contract Labour (Regulation and
Abolition) Act, 1970, IIM Indore shall be at liberty to recover such amount or any part
thereof by deducting it from the security deposit or from any sum due by IIM Indore to
the contractor whether under this contract or otherwise IIM Indore shall not be bound
to contest any claim made against it under sub-section (1) of Section 20, sub-section (4)
of Section 21, of the said Act, except on the written request of the contractor and upon
his giving to the IIM Indore full security for all costs for which IIM Indore might become
liable in contesting such claim.

CLAUSE 19

Labour Laws to be complied by the Contractor

The contractor shall obtain a valid licence (if applicable, being more then 20 labours at
site) under the Contract Labour (R&A) Act, 1970, and the Contract Labour (Regulation
and Abolition) Central Rules, 1971, before the commencement of the work, and
continue to have a valid license until the completion of the work. The contractor shall
also comply with provisions of the Inter-State Migrant Workmen (Regulation of
Employment and Conditions of Service) Act, 1979. The contractor shall also abide by
the provisions of the Child Labour (Prohibition and Regulation) Act, 1986.
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The

contractor shall also comply with the provisions of the building and other

Construction Workers (Regulation of Employment & Conditions of Service) Act, 1996 and
the building and other Construction Workers Welfare Cess Act, 1996.

Any failure to fulfil these requirements shall attract the penal provisions of this contract
arising out of the resultant non-execution of the work.

CLAUSE 19A

No la

bour below the age of fourteen years shall be employed on the work.

CLAUSE 19 B
Payment of Wages
Payment of wages:

i)

if)

v)

NIT for
Indore”

The contractor shall pay to labour employed by him either directly or through
subcontractors, wages not less than fair wages as defined in the C.P.W.D.
Contractor’s Labour Regulations or as per the provisions of the Contract Labour
(Regulation and Abolition) Act, 1970 and the contract Labour (Regulation and
Abolition) Central Rules, 1971, wherever applicable.

The contractor shall, notwithstanding the provisions of any contract to the
contrary, cause to be paid fair wage to labour indirectly engaged on the work,
including any labour engaged by his sub-contractors in connection with the said
work, as if the labour had been immediately employed by him.

In respect of all labour directly or indirectly employed in the works for
performance of the contractor’s part of this contract, the contractor shall comply
with or cause to be complied with the Central Public Works Department
contractor’s Labour Regulations made by Government from time to time in regard
to payment of wages, wage period, deductions from wages recovery of wages not
paid and deductions unauthorizedly made, maintenance of wage books or wage
slips, publication of scale of wages and other terms of employment, inspection and
submission of periodical returns and all other matters of the like nature or as per
the provisions of the Contract Labour (Regulation and Abolition) Act, 1970, and the
Contract Labour (Regulation and Abolition) Central Rules, 1971, wherever
applicable.

a) The Engineer-in-Charge concerned shall have the right to deduct from the
moneys due to the contractor any sum required or estimated to be required for
making good the loss suffered by a worker or workers by reason of non-
fulfilment of the conditions of the contract for the benefit of the workers, non-
payment of wages or of deductions made from his or their wages which are not
justified by their terms of the contract or non-observance of the Regulations.

b) Under the provision of Minimum Wages (Central) Rules, 1950, the contractor is
bound to allow to the labours directly or indirectly employed in the works one
day rest for 6 days continuous work and pay wages at the same rate as for duty.
In the event of default, the Engineer-in-Charge shall have the right to deduct
the sum or sums not paid on account of wages for weekly holidays to any labours
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and pay the same to the persons entitled thereto from any money due to the
contractor by the Engineer-in-Charge concerned.

In the case of Union Territory of Delhi, however, as the all inclusive minimum
daily wages fixed under Notification of the Delhi Administration
No.F.12(162)MWO/DAB/43884-91, dated 31-12-1979 as amended from time to
time are inclusive of wages for the weekly day of rest, the question of extra
payment for weekly holiday would not arise.

v) The contractor shall comply with the provisions of the Payment of Wages Act, 1936,
Minimum Wages Act, 1948, Employees Liability Act, 1938, Workmen’s
Compensation Act, 1923, Industrial Disputes Act, 1947, Maternity Benefits Act,
1961, and the Contractor’s Labour (Regulation and Abolition) Act 1970, or the
modifications thereof or any other laws relating thereto and the rules made
thereunder from time to time.

vi) The contractor shall indemnify and keep indemnified IIM Indore against payments
to be made under and for the observance of the laws aforesaid and the C.P.W.D.
Contractor’s Labour Regulations without prejudice to his right to claim indemnity
from his sub-contractors.

vii) The laws aforesaid shall be deemed to be a part of this contract and any breach
thereof shall be deemed to be a breach of this contract.

viii) Whatever is the minimum wage for the time being, or if the wage payable is higher
than such wage, such wage shall be paid by the contractor to the workmen directly
without the intervention of Jamadar and that Jamadar shall not be entitled to
deduct or recover any amount from the minimum wage payable to the workmen
as and by way of commission or otherwise.

ix) The contractor shall ensure that no amount by way of commission or otherwise is
deducted or recovered by the Jamadar from the wage of workmen.

CLAUSE 19C

In respect of all labour directly or indirectly employed in the work for the performance
of the contractor’s part of this contract, the contractor shall at his own expense arrange
for the safety provisions as per C.P.W.D. Safety Code framed from time to time and
shall at his own expense provide for all facilities in connection therewith. In case the
contractor fails to make arrangement and provide necessary facilities as aforesaid, he
shall be liable to pay a penalty as decided by the authority mentioned in Schedule F for
each default and in addition, the Engineer-in- Charge shall be at liberty to make
arrangement and provide facilities as aforesaid and recover the costs incurred in that
behalf from the contractor.

CLAUSE 19D

The contractor shall submit by the 4th and 19th of every month, to the Engineer-in-
Charge, a true statement showing in respect of the second half of the preceding month
and the first half of the current month respectively:-
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) the number of labourers employed by him on the work,

) their working hours,

) the wages paid to them,

) the accidents that occurred during the said fortnight showing the
circumstances under which they happened and the extent of damage and
injury caused by them, and

(5) the number of female workers who have been allowed maternity benefit

according to Clause 19F and the amount paid to them.

(1
(2
(3
(4

Failing which the contractor shall be liable to pay to IIM Indore, a sum not exceeding
Rs.200/- for each default or materially incorrect statement. The decision of the
Competent Authority shall be final in deducting from any bill due to the contractor, the
amount levied as fine and be binding on the contractor.

CLAUSE 19 E

In respect of all labour directly or indirectly employed in the works for the performance
of the contractor’s part of this contract, the contractor shall comply with or cause to
be complied with all the rules framed by Government from time to time for the
protection of health and sanitary arrangements for workers employed by the Central
Public Works Department and its contractors.

CLAUSE 19 F
Leave and pay during leave shall be regulated as follows:-
1. Leave:
i. in the case of delivery - maternity leave not exceeding 8 weeks, 4 weeks up to
and including the day of delivery and 4 weeks following that day,
ii. in the case of miscarriage - upto 3 weeks from the date of miscarriage.

2. Pay:

i. In the case of delivery - leave pay during maternity leave will be at the rate of
the women’s average daily earnings, calculated on total wages earned on the
days when full time work was done during a period of three months immediately
preceding the date on which she gives notice that she expects to be confined or
at the rate of Rupee one only a day whichever is greater.

ii. in the case of miscarriage - leave pay at the rate of average daily earning
calculated on the total wages earned on the days when full time work was done
during a period of three months immediately preceding the date of such
miscarriage.

3. Conditions for the grant of Maternity Leave:

No maternity leave benefit shall be admissible to a woman unless she has been employed
for a total period of not less than six months immediately preceding the date on which
she proceeds on leave.

4. The contractor shall maintain a register of Maternity (Benefit) in the Prescribed Form
as shown in appendix -l and Il, and the same shall be kept at the place of work.

CLAUSE 19 G
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In the event of the contractor(s) committing a default or breach of any of the provisions
of the Central Public Works Department, Contractor’s Labour Regulations and Model
Rules for the protection of health and sanitary arrangements for the workers as amended
from time to time or furnishing any information or submitting or filing any statement
under the provisions of the above Regulations and’ Rules which is materially incorrect,
he/they shall, without prejudice to any other liability, pay to the IIM Indore a sum not
exceeding Rs.200/- for every default, breach or furnishing, making, submitting, filing
such materially incorrect statements and in the event of the contractor(s) defaulting
continuously in this respect, the penalty may be enhanced to Rs.200/- per day for each
day of default subject to a maximum of 5 per cent of the estimated cost of the work
put to tender. The decision of the Engineer-in-Charge shall be final and binding on the
parties. Should it appear to the Engineer-in-Charge that the contractor(s) is/are not
properly observing and complying with the provisions of the C.P.W.D. Contractor’s
Labour Regulations and Model Rules and the provisions of the Contract Labour
(Regulation and Abolition) Act 1970, and the Contract Labour (R& A) Central Rules 1971,
for the protection of health and sanitary arrangements for work-people employed by
the contractor(s) (hereinafter referred as “the said Rules”) the Engineer-in-Charge shall
have power to give notice in writing to the contractor(s) requiring that the said Rules
be complied with and the amenities prescribed therein be provided to the work-people
within a reasonable time to be specified in the notice. If the contractor(s) shall fail
within the period specified in the notice to comply with and/observe the said Rules and
to provide the amenities to the work-people as aforesaid, the Engineer-in-Charge shall
have the power to provide the amenities hereinbefore mentioned at the cost of the
contractor(s). The contractor(s) shall erect, make and maintain at his/their own
expense and to approved standards all necessary huts and sanitary arrangements
required for his/their work-people on the site in connection with the execution of the
works, and if the same shall not have been erected or constructed, according to
approved standards, the Engineer-in-Charge shall have power to give notice in writing
to the contractor(s) requiring that the said huts and sanitary arrangements be
remodelled and/or reconstructed according to approved standards, and if the
contractor(s) shall fail to remodel or reconstruct such huts and sanitary arrangements
according to approved standards within the period specified in the notice, the Engineer-
in-Charge shall have the power to remodel or reconstruct such huts and sanitary
arrangements according to approved standards at the cost of the contractor(s).

CLAUSE 19 H

The contractor(s) shall at his/their own cost arrange appropriate accommodation for
his/ their labour employed which should have proper doors windows, ventilation, water
supply, drainage, & sanitary installation etc.

CLAUSE 191

The Engineer-in-Charge may require the contractor to dismiss or remove from the site
of the work any person or persons in the contractors’ employ upon the work who may
be incompetent or misconduct himself and the contractor shall forthwith comply with
such requirements. In respect of maintenance/repair or renovation works etc. where
the labour have an easy access to the individual houses, the contractor shall issue
identity cards to the labourers, whether temporary or permanent and he shall be
responsible for any untoward action on the part of such labour. AE/JE will display a list

NIT for “Replacing the Bottom & Top Kitchen units with modular cabinets & fixing of Chimney in Type-Ill, IV & V Housing at IIM
Indore” Page 53 of 91



of contractors working in the colony/Blocks on the notice board in the colony and also
at the service centre, to apprise the residents about the same.

CLAUSE 19J

It shall be the responsibility of the contractor to see that the building under construction
is not occupied by anybody unauthorized during construction, and is handed over to the
Engineer-in-Charge with vacant possession of complete building. If such building though
completed is occupied illegally, then the Engineer-in-Charge shall have the option to
refuse to accept the said building/buildings in that position. Any delay in acceptance on
this account will be treated as the delay in completion and for such delay, a levy upto
5% of tendered value of work may be imposed by the Chief Officer Engineering whose
decision shall be final both with regard to the justification and quantum and be binding
on the contractor.

However, the Chief Officer Engineering, through a notice, may require the contractor
to remove the illegal occupation any time on or before construction and delivery.

CLAUSE 19K

Employment of skilled/semi-skilled workers

The contractor shall, at all stages of work, deploy skilled/semi-skilled tradesmen who
are qualified and possess certificate in particular trade from CPWD Training
Institute/Industrial Training Institute/National Institute of construction Management
and Research (NICMAR)/ National Academy of Construction, CIDC or any similar reputed
and recognized Institute managed/ certified by State/Central Government. The number
of such qualified tradesmen shall not be less than 20% of total skilled/semi-skilled
workers required in each trade at any stage of work. The contractor shall submit number
of man days required in respect of each trade, its scheduling and the list of qualified
tradesmen along with requisite certificate from recognized Institute to Engineer in
charge for approval. Notwithstanding such approval, if the tradesmen are found to have
inadequate skill to execute the work of respective trade, the contractor shall substitute
such tradesmen within two days of written notice from Engineer-in- Charge. Failure on
the part of contractor to obtain approval of Engineer-in-Charge or failure to deploy
qualified tradesmen will attract a compensation to be paid by contractor at the rate
specified in schedule ‘F’ per such tradesman per day. Decision of Engineer in Charge as
to whether particular tradesman possesses requisite skill and amount of compensation
in case of default shall be final and binding.

Provided always, that the provisions of this clause, shall not be applicable for works
with estimated cost put to tender being less than Rs. 5 crores.

For work costing more than Rs. 10 Crores, and upto Rs. 50 Crores, the contractor shall
arrange on site training as per National Skill Development Corporation (NSDC) norms for
at least 20% of the unskilled workers engaged in the project in co-ordination with the
CPWD Regional Training Institute & National Skill Development Corporation (NSDC) for
certification at the level of skilled/semiskilled tradesmen.

For work costing more than Rs. 50Crores, the contractor shall arrange on site training
as per National Skill Development Corporation (NSDC) norms for at least 30% of the
unskilled worker engaged in the project in coordination with the CPWD Regional Training
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Institute & National Skill Development Corporation (NSDC) for certification at the level
of skilled/semiskilled tradesmen. The cost of such training as stated above shall be born
by the Government. The necessary space and workers shall be provided by the
contractor and no claim what so ever shall be entertained.

CLAUSE 19L- - Deleted.

CLAUSE 20

Minimum Wages Act to be complied with

The contractor shall comply with all the provisions of the Minimum Wages Act, 1948,
and Contract Labour (Regulation and Abolition) Act, 1970, amended from time to time
and rules framed thereunder and other labour laws affecting contract labour that may
be brought into force from time to time.

CLAUSE 21

Work not to be sublet. Action in case of insolvency

The contract shall not be assigned or sublet without the written approval of the
Engineer-in -Charge. And if the contractor shall assign or sublet his contract, or attempt
to do so, or become insolvent or commence any insolvency proceedings or make any
composition with his creditors or attempt to do so, or if any bribe, gratuity, gift, loan,
perquisite, reward or advantage pecuniary or otherwise, shall either directly or
indirectly, be given, promised or offered by the contractor, or any of his servants or
agent to any public officer or person in the employ of 1IM Indore in any way relating to
his office or employment, or if any such officer or person shall become in any way
directly or indirectly interested in the contract, the Engineer-in-Charge on behalf of the
Director, IIM Indore shall have power to adopt the course specified in Clause 3 hereof in
the interest of IIM Indore and in the event of such course being adopted, the
consequences specified in the said Clause 3 shall ensue.

CLAUSE 22

All sums payable by way of compensation under any of these conditions shall be
considered as reasonable compensation to be applied to the use of IIM Indore without
reference to the actual loss or damage sustained and whether or not any damage shall
have been sustained.

CLAUSE 23

Changes in firm’s Constitution to be intimated

Where the contractor is a partnership firm, the previous approval in writing of the
Engineer-in-Charge shall be obtained before any change is made in the constitution of
the firm. Where the contractor is an individual or a Hindu undivided family business
concern, such approval as aforesaid shall likewise be obtained before the contractor
enters into any partnership agreement where under the partnership firm would have the
right to carry out the works hereby undertaken by the contractor. If previous approval
as aforesaid is not obtained, the contract shall be deemed to have been assigned in
contravention of Clause 21 hereof and the same action may be taken, and the same
consequences shall ensue as provided in the said Clause 21.

CLAUSE 24
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Life Cycle cost

The contractor shall be responsible for safety, quality and soundness of the buildings
including structural elements beyond maintenance period. The contractor shall have
obligation to rectify such defects minimum up to 5 (five) years from the date of
completion of work. The defects have to be rectified within a reasonable time not
exceeding three months after issue of notice by Engineer- in- Charge.

CLAUSE 25
Resolution of Disputes and Disagreements

If any dispute or difference of any kind whatsoever shall arise between the parties in
connection with or arising out of this Agreement or out of the breach termination or
invalidity of this Agreement thereof, the parties shall resolve them by resorting to the
following :

¢ The Party shall attempt within a period of 7 days after receipt of notice by the
other party of the existence of a dispute, settle such dispute in the first instance
by mutual discussions between the parties represented by the Contractor and
Chief Officer Engineering of the institute.

o If the dispute cannot be settled by mutual discussion within 7 days the matter
shall be referred to the Director IIM Indore, whose decision shall be full, final &
binding on the parties.

CLAUSE 26

Contractor to indemnify IIM Indore against Patent Rights

The contractor shall fully indemnify and keep indemnified the Director, IIM Indore
against any action, claim or proceeding relating to infringement or use of any patent or
design or any alleged patent or design rights and shall pay any royalties which may be
payable in respect of any article or part thereof included in the contract. In the event
of any claims made under or action brought against IIM Indore in respect of any such
matters as aforesaid, the contractor shall be immediately notified thereof and the
contractor shall be at liberty, at his own expense, to settle any dispute or to conduct
any litigation that may arise there from, provided that the contractor shall not be liable
to indemnify the Director, |IM Indore if the infringement of the patent or design or any
alleged patent or design right is the direct result of an order passed by the Engineer-in-
Charge in this behalf.

CLAUSE 27

Lump sum Provisions in Tender

When the estimate on which a tender is made includes lump sum in respect of parts of
the work, the contractor shall be entitled to payment in respect of the items of work
involved or the part of the work in question at the same rates as are payable under this
contract for such items, or if the part of the work in question is not, in the opinion of
the Engineer-in-Charge payable of measurement, the Engineer-in-Charge may at his
discretion pay the lump-sum amount entered in the estimate, and the certificate in
writing of the Engineer-in-Charge shall be final and conclusive against the contractor
with regard to any sum or sums payable to him under the provisions of the clause.
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CLAUSE 28

Action where no Specifications are specified

In the case of any class of work for which there is no such specifications as referred to
in Clause 11, such work shall be carried out in accordance with the Bureau of Indian
Standards Specifications. In case there are no such specifications in Bureau of Indian
Standards, the work shall be carried out as per manufacturers’ specifications, if not
available then as per District Specifications. In case there are no such specifications as
required above, the work shall be carried out in all respects in accordance with the
instructions and requirements of the Engineer-in-Charge.

CLAUSE 29
Withholding and lien in respect of sum due from contractor

(i)

Whenever any claim or claims for payment of a sum of money arises out of or under
the contract or against the contractor, the Engineer-in-Charge or the IIM Indore
shall be entitled to withhold and also have a lien to retain such sum or sums in
whole or in part from the security, if any deposited by the contractor and for the
purpose aforesaid, the Engineer in- Charge or the IIM Indore shall be entitled to
withhold the security deposit, if any, furnished as the case may be and also have
a lien over the same pending finalisation or adjudication of any such claim. In the
event of the security being insufficient to cover the claimed amount or amounts
or if no security has been taken from the contractor, the Engineer-in-Charge or the
[IM Indore shall be entitled to withhold and have a lien to retain to the extent of
such claimed amount or amounts referred to above, from any sum or sums found
payable or which may at any time thereafter become payable to the contractor
under the same contract or any other contract with the Engineer-in-Charge of the
[IM Indore or any contracting person through the Engineer-in-Charge pending
finalization of adjudication of any such claim.

It is an agreed term of the contract that the sum of money or moneys so withheld
or retained under the lien referred to above by the Engineer-in-Charge or [IM Indore
will be kept withheld or retained as such by the Engineer-in-Charge or I[IM Indore
till the claim arising out of or under the contract is determined by the arbitrator (if
the contract is governed by the arbitration clause) by the competent court, as the
case may be and that the contractor will have no claim for interest or damages
whatsoever on any account in respect of such withholding or retention under the
lien referred to above and duly notified as such to the contractor. For the purpose
of this clause, where the contractor is a partnership firm or a limited company,
the Engineer-in-Charge or the IIM Indore shall be entitled to withhold and also have
a lien to retain towards such claimed amount or amounts in whole or in part from
any sum found payable to any partner/limited company as the case may be,
whether in his individual capacity or otherwise.

[IM Indore shall have the right to cause an audit and technical examination of the
works and the final bills of the contractor including all supporting vouchers,
abstract, etc., to be made after payment of the final bill and if as a result of such
audit and technical examination any sum is found to have been overpaid in respect
of any work done by the contractor under the contract or any work claimed to have
been done by him under the contract and found not to have been executed, the
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contractor shall be liable to refund the amount of over-payment and it shall be
lawful for IIM Indore to recover the same from him in the manner prescribed in
sub-clause (i) of this clause or in any other manner legally permissible; and if it is
found that the contractor was paid less than what was due to him under the
contract in respect of any work executed by him under it, the amount of such
under payment shall be duly paid by IIM Indore to the contractor, without any
interest thereon whatsoever.

Provided that the IIM Indore shall not be entitled to recover any sum overpaid, nor
the contractor shall be entitled to payment of any sum paid short where such
payment has been agreed upon between the Chief Officer Engineering or Executive
Engineer on the one hand and the contractor on the other under any term of the
contract permitting payment for work after assessment by the Chief Officer
Engineering or the Executive Engineer.

CLAUSE 29A

Lien in respect of claims in other Contracts

Any sum of money due and payable to the contractor (including the security deposit
returnable to him) under the contract may be withheld or retained by way of lien by
the Engineer-in-Charge or the IIM Indore or any other contracting person or persons
through Engineer-in-Charge against any claim of the Engineer-in-Charge or IIM Indore or
such other person or persons in respect of payment of a sum of money arising out of or
under any other contract made by the contractor with the Engineer- in-Charge or the
[IM Indore or with such other person or persons.

It is an agreed term of the contract that the sum of money so withheld or retained under
this clause by the Engineer-in-Charge or the IIM Indore will be kept withheld or retained
as such by the Engineer-in-Charge or the IIM Indore or till his claim arising out of the
same contract or any other contract is either mutually settled or determined by the
arbitration clause or by the competent court, as the case may be and that the contractor
shall have no claim for interest or damages whatsoever on this account or on any other
ground in respect of any sum of money withheld or retained under this clause and duly
notified as such to the contractor.

CLAUSE 30

Unfiltered water Supply

The contractor(s) shall make his/their own arrangements for water required for the
work and nothing extra will be paid for the same. This will be subject to the following
conditions.

i.  That the water used by the contractor(s) shall be fit for construction purposes to
the satisfaction of the Engineer-in-Charge.

ii.  The Engineer-in-Charge shall make alternative arrangements for supply of water
at the risk and cost of contractor(s) if the arrangements made by the
contractor(s) for procurement of water are in the opinion of the Engineer-in-
Charge, unsatisfactory.

CLAUSE 31
Hire of Plant & Machinery

NIT for “Replacing the Bottom & Top Kitchen units with modular cabinets & fixing of Chimney in Type-Ill, IV & V Housing at IIM
Indore” Page 58 of 91



The contractor shall arrange at his own expense all tools, plant, machinery and
equipment (hereinafter referred to as T&P) required for execution of the work
CLAUSE 32

Employment of Technical Staff and employees

Contractors Superintendence, Supervision, Technical Staff & Employees

(i)

The contractor shall provide all necessary superintendence during execution of
the work and all along thereafter as may be necessary for proper fulfilling of the
obligations under the contract.

The contractor shall immediately after receiving letter of acceptance of the
tender and before commencement of the work, intimate in writing to the
Engineer-in-Charge, the name(s), qualifications, experience, age, address(s) and
other particulars along with certificates, of the principal technical representative
to be in charge of the work and other technical representative(s) who will be
supervising the work. Minimum requirement of such technical representative(s)
and their qualifications and experience shall not be lower than specified in
Schedule ‘F’. The Engineer-in-Charge shall within 3 days of receipt of such
communication intimate in writing his approval or otherwise of such a
representative(s) to the contractor. Any such approval may at any time be
withdrawn and in case of such withdrawal, the contractor shall appoint another
such representative(s) according to the provisions of this clause. Decision of the
tender accepting authority shall be final and binding on the contractor in this
respect. Such a principal technical representative and other technical
representative(s) shall be appointed by the contractor soon after receipt of the
approval from Engineer-in-charge and shall be available at site before start of
work.

All the provisions applicable to the principal technical representative under the
Clause will also be applicable to other technical representative(s) The principal
technical representative and other technical representative(s) shall be present
at the site of work for supervision at all times when any construction activity is
in progress and also present himself/themselves, as required, to the Engineer-in-
Charge and/or his designated representative to take instructions. Instructions
given to the principal technical representative or other technical
representative(s) shall be deemed to have the same force as if these have been
given to the contractor. The principal technical representative and other
technical representative(s) shall be actually available at site fully during all
stages of execution of work, during recording/checking/test checking of
measurements of works and whenever so required by the Engineer-in-Charge and
shall also note down instructions conveyed by the Engineer-in- Charge or his
designated representative(s) in the site order book and shall affix his/their
signature in token of noting down the instructions and in token of acceptance of
measurements/ checked measurements/ test checked measurements. The
representative(s) shall not look after any other work. Substitutes, duly approved
by Engineer-in-Charge of the work in similar manner as aforesaid shall be provided
in event of absence of any of the representative(s) by more than two days.
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If the Engineer-in-Charge, whose decision in this respect is final and binding on
the contractor, is convinced that no such technical representative(s) is/are
effectively appointed or is/are effectively attending or fulfilling the provision of
this clause, a recovery (non-refundable) shall be effected from the contractor as
specified in Schedule ‘F’ and the decision of the Engineer-In-Charge as recorded
in the site order book and measurement recorded checked/test checked in
Measurement Books shall be final and binding on the contractor. Further if the
contractor fails to appoint suitable technical Principal technical representative
and/or other technical representative(s) and if such appointed persons are not
effectively present or are absent by more than two days without duly approved.
Substitute or do not discharge their responsibilities satisfactorily, the Engineer-
in-Charge shall have full powers to suspend the execution of the work until such
date as suitable other technical representative(s) is/are appointed and the
contractor shall be held responsible for the delay so caused to the work. The
contractor shall submit a certificate of employment of the technical
representative(s) (in the form of copy of Form-16 or CPF deduction issued to the
Engineers employed by him) along with every on account bill final bill and shall
produce evidence if at any time so required by the Engineer-in-Charge.

(i) The contractor shall provide and employ on the site only such technical assistants
as are skilled and experienced in their respective fields and such foremen and
supervisory staff as are competent to give proper supervision to the work.

The contractor shall provide and employ skilled, semiskilled and unskilled labour
as is necessary for proper and timely execution of the work.

The Engineer-in-Charge shall be at liberty to object to and require the contractor
to remove from the works any person who in his opinion misconducts himself, or
is incompetent or negligent in the performance of his duties or whose
employment is otherwise considered by the Engineer-in-Charge to be undesirable.
Such person shall not be employed again at works site without the written
permission of the Engineer-in-Charge and the persons so removed shall be
replaced as soon as possible by competent substitutes

CLAUSE 33 -

Levy/Taxes Payable by Contractors: -

(i) GST, Building and other Construction Workers Welfare Cess or any other tax, levy
or Cess in respect of input for or output by this contract shall be payable by the
contractor and IIM Indore shall not entertain any claim whatsoever in this respect
except as provided under Clause 38.

(ii) The contractor shall deposit royalty and obtain necessary permit for supply of the
red bajri, stone, kankar, etc. from local authorities.

If pursuant to or under any law, notification or order any royalty, cess or the like
becomes payable by the IIM Indore and does not any time become payable by the
contractor to the State Government, Local authorities in respect of any material used
by the contractor in the works, then in such a case, it shall be lawful to the IIM Indore
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and it will have the right and be entitled to recover the amount paid in the
circumstances as aforesaid from dues of the contractor

CLAUSE 34

Conditions for reimbursement of levy/taxes if levied after receipt of tenders

i. Al tendered rates shall be inclusive of any tax, levy or cess applicable on last
stipulated date of receipt of tender including extension if any. No adjustment
i.e. increase or decrease shall be made for any variation in the rate of GST,
Building and Other Construction Workers Welfare Cess or any tax, levy or cess
applicable on inputs. However, effect of variation in rates of GST or Building and
Other Construction Workers Welfare Cess or imposition or repeal of any other tax,
levy or cess applicable on output of the works contract shall be adjusted on either
side, increase or decrease. Provided further that for Building and Other
Construction Workers Welfare Cess or any tax (other than GST), levy or cess
varied or imposed after the last date of receipt of tender including extension if
any, any increase shall be reimbursed to the contractor only if the contractor
necessarily and properly pays such increased amount of taxes/levies/cess.
Provided further that such increase including GST shall not be made in the
extended period of contract for which the contractor alone is responsible for
delay as determined by authority for extension of time under Clause 5 in Schedule
F.

ii.  The contractor shall keep necessary books of accounts and other documents for
the purpose of this condition as may be necessary and shall allow inspection of
the same by a duly authorized representative of the IIM Indore and/or the
Engineer-in-Charge and shall also furnish such other information/document as the
Engineer-in-Charge may require from time to time.

iii.  The contractor shall, within a period of 30 days of the imposition of any such
further tax or levy or cess, or variation or repeal of such tax or levy or cess give
a written notice thereof to the Engineer-in-charge that the same is given pursuant
to this condition, together with all necessary information relating thereto.

CLAUSE 35

Termination of Contract on death of contractor

Without prejudice to any of the rights or remedies under this contract, if the contractor
dies, the Executive Engineer on behalf of the Director, IIM Indore shall have the option
of terminating the contract without compensation to the contractor.

CLAUSE 36

If relative working in IIM INDORE then the contractor not allowed to tender

The contractor shall not be permitted to tender for works in the IIM Indore responsible
for award and execution of contracts if his near relative is posted in IIM Indore as any
capacity. He shall also intimate the names of persons who are working with him in any
capacity or are subsequently employed by him and who are near relatives to any Officer
in the l1IMI. Any breach of this condition by the contractor would render him liable to be
removed from the approved list of contractors of this Department. If however the
contractor is registered in any other department, he shall be debarred from tendering
in l1IMI for any breach of this condition.
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NOTE: By the term “near relatives” is meant wife, husband, parents and grandparents,
children and grandchildren, brothers and sisters, uncles, aunts and cousins and their
corresponding in-laws.
CLAUSE 37
No Gazetted Engineer to work as Contractor within one year of retirement
No engineer of gazetted rank or other gazetted officer employed in engineering or
administrative duties in an engineering department of the IIM Indore shall work as a
contractor or employee of a contractor for a period of one year after his retirement
from IIM Indore service without the previous permission of IIM Indore in writing. This
contract is liable to be cancelled if either the contractor or any of his employees is
found at any time to be such a person who had not obtained the permission of 1IM Indore
as aforesaid, before submission of the tender or engagement in the contractor’s service,
as the case may be.
CLAUSE 38
Theoretical conception of Material
i. After completion of the work and also at any intermediate stage in the event of Non
reconciliation of materials issued theoretical quantity of materials used in the work
shall be calculated on the basis and method given hereunder:-
(a) Quantity of cement & bitumen shall be calculated on the basis of quantity of
cement & bitumen required for different items of work as shown in the Schedule of
Rates mentioned in Schedule ‘F’. In case any item is executed for which standard
constants for the consumption of cement or bitumen are not available in the above
mentioned schedule/statement or cannot be derived from the same shall be
calculated on the basis of standard formula to be laid down by the Engineer-in-
Charge.
(b) Theoretical quantity of steel reinforcement or structural steel sections shall be
taken as the quantity required as per design or as authorized by Engineer-in-Charge,
including authorized lappages, chairs etc. plus 3% wastage due to cutting into
pieces, such theoretical quantity being determined and compared with the actual
issues each diameter wise, section wise and category wise separately.
(c) Theoretical quantity of G.I. & C.I. or other pipes, conduits, wires and cables, pig
lead and G.I./M.S. sheets shall be taken as quantity actually required and measured
plus 5% for wastage due to cutting into pieces (except in the case of G.l./M.S.
sheets it shall be 10%), such determination & comparison being made diameter wise
& category wise.
(d) For any other material as per actual requirements.

Over the theoretical quantities of materials so computed a variation shall be allowed
as specified in Schedule ‘F’ Fornon scheduled items, the decision of the Chief Officer
Engineering regarding theoretical quantities of materials which should have been
actually used, shall be final and binding on the contractor.

il. The said action under this clause is without prejudice to the right of the IIM Indore
to take action against the contractor under any other conditions of contract for not
doing the work according to the prescribed specifications.

CLAUSE 39
Compensation during warlike situations
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The work (whether fully constructed or not) and all materials, machines, tools and
plants, scaffolding, temporary buildings and other things connected therewith shall be
at the risk of the contractor until the work has been delivered to the Engineer-in-Charge
and a certificate from him to that effect obtained. In the event of the work or any
materials properly brought to the site for incorporation in the work being damaged or
destroyed in consequence of hostilities or warlike operation, the contractor shall when
ordered (in writing) by the Engineer-in-Charge to remove any debris from the site,
collect and properly stack or remove in store all serviceable materials salvaged from
the damaged work and shall be paid at the contract rates in accordance with the
provision of this agreement for the work of clearing the site of debris, stacking or
removal of serviceable material and for reconstruction of all works ordered by the
Engineer-in-Charge, such payments being in addition to compensation upto the value of
the work originally executed before being damaged or destroyed and not paid for. In
case of works damaged or destroyed but not already measured and paid for, the
compensation shall be assessed by the Executive Engineer upto Rs.2,00,000/- and by
the Chief Officer Engineering concerned for a higher amount. The contractor shall be
paid for the damages/destruction suffered and for restoring the material at the rate
based on analysis of rates tendered for in accordance with the provision of the contract.
The certificate of the Engineer-in-Charge regarding the quality and quantity of materials
and the purpose for which they were collected shall be final and binding on all parties
to this contract.

Provided always that no compensation shall be payable for any loss in consequence of
hostilities or warlike operations (a) unless the contractor had taken all such precautions
against air raid as are deemed necessary by the A.R.P. Officers or the Engineer-in-
Charge (b) for any material etc. not on the site of the work or for any tools, plant,
machinery, scaffolding, temporary building and other things not intended for the work.

In the event of the contractor having to carry out reconstruction as aforesaid, he shall
be allowed such extension of time for its completion as is considered reasonable by the
Executive Engineer.

CLAUSE 40

Apprentices Act provisions to be complied with

The contractor shall comply with the provisions of the Apprentices Act, 1961 and the
rules and orders issued thereunder from time to time. If he fails to do so, his failure will
be a breach of the contract and the Chief Officer Engineering may, in his discretion,
cancel the contract. The contractor shall also be liable for any pecuniary liability arising
on account of any violation by him of the provisions of the said Act.
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M. | Proforma of Schedules

SCHEDULE “A”
Schedule of quantities - as per Financial Bid.

SCHEDULE ‘B”
Schedule of materials to be issued to the contractor. - Deleted.

SCHEDULE “C”
Tools and plants to be hired to the contractor - Deleted.

SCHEDULE “D”

Extra schedule for specific requirements/document for the work, if any. - To be
intimated later if required.

SCHEDULE “E”
Reference to General Conditions of contract laid down in the tender document.

Name of Work “Replacing the Bottom & Top Kitchen units with
modular cabinets & fixing of Chimney in Type-Ill, IV
& V Housing at IIM Indore”.

Estimated Cost Put to
Tender (Including Goods
& Service Tax)

Rs. 54,23,537/- (Rupees Fifty-Four Lakhs Twenty-
Three Thousand Five Hundred Thirty-Seven Only)

Rs. 1,08,471/- (Rs. One Lakh Eight Thousand Four
EMD Amount Hundred Seventy-One Only) by e-payment through
electronic mode (NEFT/ RTGS)

Performance Guarantee |5 (Five) % of awarded value shall be released from 60
days after Completion of the work

Security Deposit 5 % of RA Bill / Final Bill Value.

SCHEDULE “F”
General Rules & Directions

= Officer inviting tender: The Chief Officer Engineering, |IM Indore on behalf of the
Director, IIM Indore

= Maximum percentage for quantity of items of work to be executed beyond which
rates are to be determined in accordance with Clauses 12.2 & 12.3.: 50 %
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Definitions:

2(v) Engineer-in-Charge Chief Officer Engineering, IIM
Indore
2(viii) | Accepting Authority Director, IIM Indore
2(x) Percentage on cost of
materials and labour to
15%
cover all overheads and
profits
2(xi) Standard Schedule of Rates CPWD DSR 2023 for civil items,
CPWD DSR 2022 E&M for
electrical and electronics items
2(xii) | Department Estate Department, IIM Indore
9(ii) Standard CPWD contract Up to date.
Form GCC 2020, CPWD
Form 7/ 8 as modified &
corrected
Clause 1

i. Time allowed for submission of Performance Guarantee from the date of issue of letter of
acceptance : 7 Days

ii. Maximum allowable extension with late fee @ 0.1% per day of Performance Guarantee
amount beyond the period provided in (i) above : 15 days

Clause 2

i.  Authority for fixing compensation under clause 2. : Director, IIM Indore
ii.  Compensation for delay of work

: 1% (One Percent) per
month of delay to be
computed on per day
basis

Provided always that the total amount of compensation for delay to be paid under
this Condition shall not exceed 10% of the Tendered Value of work or of the Tendered
Value of the item or group of items of work for which a separate period of completion
is originally given.

Clause 2A

Whether Clause 2A shall be applicable :

Clause 5

No.

Number of days from the date of issue of letter of acceptance for reckoning date of
start: As per LOI / LOC / WO.

Total time allowed for completion of work: 120 Days
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Authority to decide:
(i) Extension of time : Director, IIM Indore

(i) Shifting of date of start in case of delay in handing over of site
Chief Officer Engineering, |IM Indore
Clause 7

Gross work to be done together with net payment /adjustment of advances for
material collected, if any, since the last such payment for being eligible to interim
payment: As per tender.

Clause 10A

List of testing equipment to be provided by the contractor at site lab.- Deleted.
Clause 10 C - Deleted.

Clause 10 CC - Deleted

Clause 11

Specifications to be followed for execution of work:

Relevant BIS code, CPWD Specifications with up-to-date correction slips and OEMs
specifications as applicable and or as per the direction of Engineer-in-Charge.

Clause 12

Type of work: “Replacing the Bottom & Top Kitchen units with modular cabinets & fixing
of Chimney in Type-lll, IV & V Housing at IIM Indore”.

12.2& 12.3
Deviation Limit beyond which clauses 12.2 & 12.3 shall apply for work : 50%

Clause 16

Competent Authority for Deciding reduced rates : Chief Officer Engineering, 1IM
Indore.

Clause 25
Resolution of Disputes and Disagreements

If any dispute or difference of any kind whatsoever shall arise between the parties in

connection with or arising out of this Agreement or out of the breach termination or

invalidity of this Agreement thereof, the parties shall resolve them by resorting to the

following :

. The Party shall attempt within a period of 7 days after receipt of notice by the other
party of the existence of a dispute, settle such dispute in the first instance by mutual
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Requirement of Technical Representative(s) and recovery Rate as below

discussions between the parties represented by the Contractor and Chief Officer

Engineering of the institute.

If the dispute cannot be settled by mutual discussion within 7 days the matter shall be
referred to the Director IIM Indore, whose decision shall be full, final & binding on the

parties.

- Number
Minimum of )
Qualificatio o - Rate at which recovery shall
ccrinli Minimum Engineer | be made from the contractor
n of Discipline . . B
Sln X Experience s/ in the event of not fulfilling
Technical R A £ el 3
Representat epresen provision of clause
. tative/su
ive .
pervisor Figures Words
1 | Graduate Supervisor | Graduate 1 Rs. Rupees fifteen
Engineer/ Staff - 01 Engineer 15,000/ - Thousand only
Diploma nos. with per month
Engineer minimum 2 for each
year
experience/
Diploma
holder with
minimum 5
year
experience

Assistant Engineers retired from Government services that are holding Diploma will be
treated at par with Graduate Engineers.
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N. | Special Conditions of Contract

The tenderer shall acquaint himself with the proposed site of work.

2. If for any reasons, any part of the site is not available temporarily for some time
for part of the work under the contract, the agreed construction schedule shall be
suitably modified and contractor shall diligently divert his men and materials to
utilize them appropriately, profitably and no claim of damages whatsoever shall
be entertained on this account. However, the contractor shall be allowed
extension of time for completing the work as deemed fit by the competent
authority. The contractor shall also not be entitled to any compensation for any
loss suffered by him and revision in the rates quoted by him.

(@) On account of delay in commencing the work by the contractor.
(b) On account of reduction in the scope of work.

(c) On account of suspension of work or abandoned after award of work.

3.  The contractor shall make his own arrangement for obtaining electric connection
required for execution of work and make necessary payments directly to the
concerned departments and nothing extra shall be payable on this account. The
contractor shall make his own arrangement for water suitable for construction.

4.  On account of security consideration, some restrictions may be imposed by the
security staff on the working and/ movement of men and materials etc. The
contractor shall be bound to follow all such restrictions/ instructions and he shall
organise his work accordingly. No claim on this account, whatsoever, shall be
payable.

5.  The contractor shall take all precautions to avoid accidents by exhibiting necessary
caution boards day and night, speed limit boards, red flags, red lights and providing
barriers. He shall be responsible for all damages and accidents caused to existing/
new work due to negligence on his part. No hindrance shall be caused to traffic
during the execution of the work.

6.  The contractor shall be responsible for the watch and ward of all materials brought
by the contractor to site against pilferage and breakage during the period of
installation and thereafter till the works are physically handed over to the
department.

7.  The contractor shall take all preventive measures against any damage caused by
rain, snowfall, floods or any other natural calamity, whatsoever during the
execution of the work. The contractor shall be fully responsible for any damage
to the Owners property and to the work for which the payment has been advanced
to him under the contract. However, the contractor shall maintain an equal to the
payment received against the work done, at his own cost. This will also cover the
defect liability period. This shall be favouring the Director, Indian Institute of
Management Indore. Nothing extra on this account shall be payable to the
contractor for maintaining such insurance Policy.

8.  The work will be carried out in the manner complying, in all respects, with the
requirements of relevant bye-laws of the local body under the jurisdiction of which
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10.

1.

12.

13.

14.

15.

16.

17.

the work is to be executed or as directed by the Engineer-in-Charge and nothing
extra shall be paid on this account.

The contractor shall comply with proper and legal orders and directions of the local
or public authority or municipality and abide by their rules and regulations and pay
all fees and charges which may be liable.

The contractor shall give due notices to Municipal, Police and/or other authorities
that may be required under the law/rules under force in the area and obtain all
requisite licenses for temporary obstructions / enclosures and pay all charges
which may be leviable on account of his execution of work under the agreement.
Nothing extra shall be payable on this account.

All materials to be incorporated in the work shall be arranged by the contractor
and shall be in accordance with the specifications laid down.

The tenderer shall use materials bearing ISI Certification Mark unless otherwise
specified or allowed in writing by the Engineer-in-Charge. Any material banned by
the department shall not be used in the work.

The contractor shall submit to the Engineer-in-charge samples of all materials for
approval. Such samples of materials which affect aesthetics of the work shall also
be got approved from the Engineer-in-charge of the project before procuring bulk
supplies. These approved samples shall be preserved and retained in the custody
of the Engineer-in-charge as standards of materials till the completion of the work.
The cost of such samples shall be borne by the Contractor and nothing shall be
payable on this account over the Agreement rates.

The contractor shall be required to get all the necessary mandatory and other tests
as per the specifications/ IS codes, carried out on materials/ work from an
approved laboratory as per the direction of the Engineer-in-charge. The testing
charges and conveyance from the site shall be borne by the contractor.

In case any material / work is found sub-standard the same shall be rejected by
the Engineer-in-charge/ Architect representative and the same shall be removed
from the site of work within 48 hours, failing which the same shall be got removed
by the Engineer-in-charge at the risk and cost of the contractor without giving any
further notice and time.

In order to ensure quality of work during its execution, the Engineer-in-charge
representative may require samples for mandatory or routine testing of materials.
All costs of these samples, their packaging, conveyance from the site to the testing
laboratory and return, shall be borne by the contractor.

Even ISI marked materials may be subjected to quality test at the discretion of the
Engineer-in-charge. Whenever ISI marked materials are brought to the site of work
the contractor shall, if required by the Engineer-in-charge/ Architect, furnish
manufacturer’s test certificate or test certificate from approved testing laboratory
to establish that the materials procured by the contractor, satisfy the provisions
of relevant ISI codes. The testing charges shall be borne by the contractor.
However cement/steel will be necessarily tested before start of work and also
during the execution of work as per the requirements of specifications and will not
be used till test certificates are obtained and approved by Engineer-in-Charge/
Architect.
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18.

19.

20.

21.

22.

23.

24,

25.

26.

27.

28.

29.

The contractor shall supply free of charge the material required for testing. The
cost of tests shall be borne by the contractor.

The work shall be executed and measured in metric system. The metric dimensions
given in the schedule of quantities and drawing etc. shall be followed. (The
dimension in FPS units wherever indicated are for guidance only) The figures in the
drawings shall be followed.

The contractor shall be responsible for completing the work and for satisfying all
terms and conditions of the Contract without any extra payment over his quoted
rates unless otherwise specified. The contractor shall quote his rate for various
items of work accordingly and no claim whatsoever shall be entertained for any
incidental or extra work involved in the execution of the work as per nomenclature
of the item and the specifications indicated in the tender documents.

Subject to the nomenclature of the item as per schedule of quantities, the
specification indicated in the tender documents, the rates quoted shall include
cost of all materials including royalty and taxes if any, labour, sundry inputs,
execution of work at all heights, levels, pattern and design for all leads, lifts and
depths including overhead charges and contractor’s profit. Nothing extra shall be
paid on this account.

The rate shall be inclusive of making design, pattern and execution of work as per
Architectural and structural drawings, at all levels and heights.

The rates shall be inclusive of making any holes in walls/ RCC work for fixing any
fixture/ frame work and making good the structure to its original shape and finish.

Other agencies doing works related with this project will also simultaneously
execute the works and the contractor shall afford necessary co-ordination for un-
hindered completion of these sub-works.

The contractor shall continue to maintain watch and ward to safeguard the
Owner’s property in his possession until the same is formally handed over as per
directions of the Engineer-in-charge. Nothing extra over agreement rates shall be
paid on this account.

The quantities of various items incorporated in the tender are approximate.
However, the payments shall be made to the contractors on the basis of actual
measurements taken at site.

The contractor shall protect the adjoining buildings or works and the work under
execution from fire and shall make adequate arrangements for fire protection and
firefighting and if any property is damaged, by fire due to the negligence of the
contractor, the same shall be made good by the contractor at his own cost, to the
entire satisfaction of Engineer-in-charge.

The contractor shall provide adequate lighting arrangements as approved by the
Engineer-in-charge for carrying out the work during night time, if so required and
also provide all other facilities for the labour employed to carry out the work as
per direction of Engineer-in-Charge.

In order to achieve the targeted date of completion the contractor may have to
work in multiple shifts, round the clock including public and gazetted holidays and
nothing extra shall be paid on this account.
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30.

31.

32.

33.

34.

35.

36.

37.

The contractor shall get the samples of all the materials to be used, in the work
approved from Engineer-in-Charge and Architect before going for bulk
procurement. Bulk procurement shall be taken up only after obtaining approval
from the Engineer-in-charge. Any delay in getting the samples approved shall be
contractor’s responsibility.

All materials, articles and workmanship shall be of respective best quality and kind
for the class described in the schedule of quantities and specifications. All
materials, so used in different items of work shall be subject to the approval of
the Engineer-in-charge and Architect.

The contractor shall be responsible for all statutory provisions and deductions
towards ESI, PF or any other, as the case may be or any other levies and taxes shall
be borne by the contractors. The TDS and Contract Tax or any other statutory
levels/taxes incorporated from time to time shall be deducted progressively from
the running account bills, as applicable at the time of payment. No claim in this
regard shall be entertained.

The contractor is supposed to abide the minimum wages act, and shall produce all
records to the Engineer-in-charge or any other statutory authority as and when
called for. The Engineer-in-charge does not hold any responsibility on account of
any lapses in this regard.

No extension of time shall be granted to the contractor on account of rains or
inclement weather conditions.

(a) For any clarification/ doubt, the Institute may organize regular meetings with
Contractor. The contractor shall attend such meetings invariably as and when
required.

(b) In respect of the work of other agencies, where the commencement or
progress of such work of any other agency is dependent upon the completion
of particular portions of the contractor’s work or generally upon the
contractor maintaining progress in accordance with the approved coordinated
construction programme, it shall be the responsibility of the Contractor to
complete such portions and maintain such progress.

(c) Should any difference arise between the contractor and the other agencies,
these shall immediately be brought to the attention of the Engineer-in-Charge
who after reviewing the matters causing the differences will give their
decision which shall be final and binding on the contractor.

All spaces allotted to the contractor as described above shall be vacated and all
structures removed from site at any time as and when required and directed by
the Engineer-in-charge, unconditionally and without any reservation. The
Engineer-in-charge will not be obliged to give any reason for such removal. Upon
receiving instructions to vacate the space, the contractor shall immediately
remove all his structures, materials, etc. from the sources and clear and clean-up
the site to the satisfaction of the Engineer-in-charge.

It shall be the responsibility of the Contractor to safeguard the site and ensure that
no illegal encroachments are made by outside elements within the area allotted to
the contractor. Upon completion of the work or earlier as required by Engineer-in-
Charge, the contractor shall vacate the land totally without any reservation.

The contractor will arrange to erect, at his own cost, barbed wire or other
appropriate fence around the infrastructure site, with entry/exit gates at suitable
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38.

39.

40.

41.

42.

43.
44,

45.

46.

47.

48.

points. The contractor shall, at his own cost, provide and erect suitable fencing
around the spaces allotted to him at the infrastructure sites to ensure the security
of his men. Materials and equipment within the sites and in relation to other
contractors who will also be allotted spaces at above sites.

The security of workmen, materials, equipment stores etc. within the area allotted
to the contractor shall be the responsibility of the contractor.

The site of work shall have required equipments for various tests at site by the
contractor at his own cost and nothing extra shall be payable on this account.

The quantities indicated are for guidance only however it may vary to any extent
and the contractor should not have any financial or other implications for such
variations. The owner reserves to reduce the scope of work of any item if the
contractor fails to deliver the works in time and the contractor shall not ask for
any financial consideration for such deletion of scope of the work.

The contractor shall take photographs of site prior to commencement of work,
during construction and after completion of work as suggested and shall submit the
photographs in soft and hard copies to IIM for which no extra payment will be
made.

If required and directed by Engineer-In-Charge, contractor shall arrange visits of
his personnel comprising of Engineer-In-Charges to various places/ plants in or out
side Indore to check and verify the quality of material at manufacturer’s places.
No extra cost shall be given for this to contractor.

Proforma of Registers to be as per standard CPWD formats.

Contractor has to maintain the cleanliness at the site to the level instructed by the
Engineer-in-Charge. Negligence in this essence shall attract penal provision as
decided by Engineer-in-Charge.

For executing Shuttle court flooring, the contractor should tie up with a Badminton
World federation certified company & work should be executed as per the “Grade-
1 BWF International elite”.

Prior approval should be taken for engaging any certified company as explained
above.

Stamp Duty:

a. Stamp (wherever mentioned in the tender/ not mentioned but required
legally), stamp duty will generally be following the Indian Stamp Act, 1899
(as applicable to Madhya Pradesh).

b. For the contract, the stamp duty shall be as per the Indian Stamp Act, 1899
(as applicable to Madhya Pradesh). Any revision, if made by the govt. will be
applicable at the time of execution of the agreements.

c. The cost w.r.t. stamp duty will solely be with the bidder i.e. cost to be borne
by successful bidder.

Release of Security deposit

The Security Deposit of the work shall be refunded if no labour complaint has been
received from the labour officer till the due date of its payment. If a labour
complaint is received during this period, the Engineer-in-Charge shall, after issue
of notice in this regard to the contractor, deduct the amount required to settle
the complaint from his security deposit and refund the balance amount.
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O. |Formats for Different Forms/Certificates

Annexure-1

Letter of Transmittal

To,
The Chief Officer Engineering,
[IM Indore (M.P.)

Sub: Submission of bid for the work of “Replacing the Bottom & Top Kitchen units with
modular cabinets & fixing of Chimney in Type-lll, IV & V Housing at [IM Indore” Vide NIT
No. IIMI/Estate/17/2024/222 File No 512

Sir,

Having examined the details given in Notice and bid document for the above work,
|/we hereby submit relevant document.

1. I/we hereby certify that all the statement made and information supplied in respect
of the aforesaid bid and accompanying statements are true and correct.

2. |/we furnished all information and details necessary for eligibility and have no further
pertinent information to supply.

3. I/we submit the requisite bid security declaration/ requisite certified solvency
certificate and authorize the Institute i.e. IIM Indore or its officials to approach the
bank issuing the same to confirm the correctness thereof. I/We also authorize [IM
Indore and its officials to approach individuals, employees firms and corporation to
verify our competence and general reputation.

4. 1/We submit the certificates/ documents in support of our suitability, technical
knowledge and capability for having successfully completed the said works (as
mentioned / as attached in support of eligibility requirement)

Seal of bidder

Date of submission: Signature(s) of Bidder(s)
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Annexure-2

Format of Bank Guarantee
Bank Guarantee for Performance Security

(On letter head of the Owner with adhesive stamp / non-judicial stamp paper of
appropriate value at the time of issue of Bank Guarantee)

THIS DEED OF GUARANTEE made on day of 2024, between [Name of
Bank], having Registered Office at [Address], (hereinafter called the “Bank” which
expression shall unless repugnant to the context and meaning thereof include its
successors) in favor of Indian Institute of Management Indore having its office at
Prabandh Shikhar, Rau-Pithampur Road, Indore- 453556 (M.P.) (hereinafter called
“Owner” which expression shall unless repugnant to the context and meaning thereof
include its successors and assigns).

WHEREAS (IIMI) Indian Institute of Management Indore has issued a Letter of Acceptance
/ Letter of Intent No...... dated to having its Corporate
office at (hereinafter called the “Contractor”) which constitute a
binding Contract (hereinafter called “Contract Agreement”) for carrying out the
“Replacing the Bottom & Top Kitchen units with modular cabinets & fixing of Chimney in
Type-lll, IV & V Housing at IIM Indore” based upon the Tender submitted by the Contractor
and agreed between Client and Contractor and subject to the terms therein contained.
The work to be carried out by Contractor shall be supervised and implemented by M/s
. (hereinafter called “Contractor/Bidder”)

AND WHEREAS in accordance with the terms and conditions of the contract agreement,
the Contractor has agreed to furnish a Bank Guarantee to Owner in the form of acceptable
to performance guarantee for a sum of Rs. (Rupees
Only) to ensure timely and satisfactory performance by the
Contractor of its obligation under the Contract Agreement.

AND WHEREAS the Bank has at the request of the Contractor agreed to furnish this
irrevocable and unconditional guarantee in favour of Owner to secure performance by
the Contractor of its obligations under the Contract Agreement on the terms and
conditions herein contained.

NOW THIS DEED WITHNESSTH AS FOLLOWS:

1. The Bank hereby unconditionally and irrevocably guarantees the due and punctual
performance and observance of and compliance by the Contractor of the covenants,
agreements, conditions and provisions expressed or implied on the part of the
Contractor to be performed observed or complied with under the Contract
Agreement in accordance with the terms thereof and in the event of any non-
performance and non-compliance of the same for any reason, the Bank shall
absolutely irrevocably and unconditionally without any demur right of set off or
counter claim, forthwith upon written demand by Owner and without demur or
protest and without reference to the Contractor pay to Owner a sum not exceeding
Rs. (Rupees only). A demand so made
by __shall be final and binding on the Bank.
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The Bank’s liability under this Guarantee is restricted to Rs.

(Rupees only).

The decision of Owner for the time being in force, or at any time thereafter as to

the non-performance, non-observance and non-compliance by the Contractor of the

covenants, agreements, conditions and provisions, expressed or implied, on the part
of the Contractor, to be observed performed or complied with under the Contract

Agreement shall be final, conclusive and binding upon the Bank and shall not in any

circumstances be questioned by the Bank, under what so ever circumstances.

Any demand for payment under this Guarantee shall be made on the Bank by Owner

in writing at [Bank Address] and shall be deemed to have been sufficiently made by

Owner if the writing containing the demand is sent to the Bank by registered post

to the address as aforesaid or sent to the Bank by hand delivery at such address and

written acknowledgement obtained to such delivery.

The guarantee obligations of the Bank hereunder shall continue in force and effect

and be binding on the Bank in accordance with its terms upto or unless

extended on written demand by IIM Indore until the due performance, observance
and compliance by the Contractor of all the covenants, agreements, conditions and
provisions, expressed or implied, on the part of the Contractor to be observed,
performed or complied with under the Contract Agreement, the completion of the

Defects Liability Period and issue of the Certificate of Final Completion by Owner in

accordance with the Contract Agreement.

As between the Bank and Owner (but without affecting the Contractors’ obligations)

the Bank shall be liable under this Guarantee as if it were the sole principal debtor.

The Bank’s liability hereunder shall not be discharged nor shall its liability be

affected by:

a. Any time, indulgence, waiver or consent at any time given by Owner to the
Contractor.

b. Any amendment to the Contract Agreement,

c. The making or the absence of any demand by Owner on the Contractor or any
other person for payment.

d. The enforcement or absence of enforcement of the Contract Agreement or of
any security or other defect in any provision of the Contract Agreement or of
any of the Contractors obligations there under;

e. The dissolution, amalgamation, reconstruction or reorganization or
appointment of any Administrative Receiver of the Contractor.

The Guarantee herein contained shall not be determined or in any way prejudiced

or affected by any change in the constitution of the Bank/ Owner or by any merger,

or amalgamation or reconstruction of the Bank / Owner but shall be enforceable
against the merged, amalgamated or reconstruction body.

The Bank hereby expressly and irrevocably waives all claims of waiver, release,

surrender or compromise and all defenses, set offs, counter claims recoupments,

reductions, limitations and impairments, whatsoever.

Owner shall be at liberty to vary and alter or modify any of the terms and conditions

of the Contract Agreement including without limitation to extend from time to time

the time for the performance of the Contract Agreement by the Contractor or to
postpone from time to time any of the powers exercisable by owner against the

Contractor, to forbear or to enforce any of the terms and conditions of the Contract

Agreement, without in any manner affecting this Guarantee and without notice to

or assent of the Bank.
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10.

1.

12.

13.

14.

15.

16.

The Bank waives any right to require/ proceeding first against the Contractor or the

realization first of any other security or other guarantee, if any.

The Bank agrees and confirms that its obligation to make payment to Owner on

demand hereunder and discharge of such obligation shall not be delayed, exercised

or avoided by reason of any act or omission on the part of Owner.

The bank declares and confirms that the Bank has taken all necessary corporate

action to authorize the execution delivery and performance of this Guarantee in

accordance with the terms hereof and that the Bank has full power to enter into

and perform and discharge its obligations under taken hereunder and that this

Guarantee constitutes legal, valid and binding obligation of the Bank, enforceable

in accordance with its terms and any defects therein or in its execution shall not be

a plea for non-payment or performance of its obligation.

This guarantee shall be Governed by and construed in all respects according to the

laws of India and shall be subject to the jurisdiction of the courts in Indore.

Any forbearance or indulgence on the part of Owner in the enforcement of the

covenants, agreements, conditions and provisions, expressed or implied, on the part

of the Contractor to be observed, performed or complied with by the Contractor

under the contract agreement shall in no way relieve the Bank of its liability under

the Guarantee.

Terms and expression defined in the contract agreement and used herein shall have

the meanings assigned to them therein save and except where the context otherwise

require.

Notwithstanding anything contained hereinabove;

a. Our liability under this bank guarantee shall not exceed Rs.
(Rupee )

b.  This bank guarantee shall be valid upto or and

c. Itis a condition to our liability for payment of the guaranteed amount or part
any thereof arising under this Bank guarantee that we receive a valid written
claim or demand for payment under this bank guarantee on or before

or as provided in clause 5 failing which our liability under this

bank guarantee will automatically cease.

d. This bank guarantee is not assignable and not transferable to third party.

IN WITNESS WHEREOF THE BANK HAS SET ITS HAND AND SEAL THE DAY AND YEAR FIRST
ABOVE WRITTEN.

SIGNED for and behalf

Of the Bank by it’s duly authorized
Representative

In the presence of

~— e S =
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Annexure-3

Local Content certification

We M/s (bidder’s name) under that we meet the
mandatory Local Content (LC) requirement for qualifying as ‘Class | Local supplier’s as per the
PP-LC Policy against Tender No. dated . The
percentage of Local Content in the Bidis __ %*

Authorized dated signature of the bidder with stamp.
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P. | Technical Specifications & Approved Makes

General

The specifications of the items will be guided by the respective specifications (if not
truly matching then similar item) laid down in the CPWD specification in case of items
relates to the DSR item & For Non-DSR items it will be guided by the item description
along with the direction of Engineer-in-charge. Institute reserves the right to specify
the makes in order to ensure best quality material in the interest of the work &

institute.

Type-V

Bottom Cabinets

Supply and Installation of Factory Made Modular
kitchen fix by mini fix below existing granite slab-
schematic drawings. Vendor shall prepare a
detailed shop drawing considering actual site
dimensions with provision for all required services
(Eg. Electrical, Plumbing, Gas, Chimney
Exhaust,etc..)

The Kitchen shall comprise the following items:

a. Plywood: BWP Grade Architect Ply as per IS-710
(Greenply, Century)/ Kitply-18mm

b. Laminate: Shutter: 1.0 mm High Gloss Laminate.
Inside: 0.8 mm Laminate

c. Cabinets - Required Cabinets as per Drawing.

d. Partition covering kota stone/granite: 6mm ply
with 0.8mm laminate on outside

e. Drawer System - NOVA Sleek/DWD GRASS/
Godrej including all accessories.

f. Hardwares: Soft Close hardwares from Sleek/
Hettich / Blum/Godrej

g.Drawer storage organizer Innotech:Plain Tray,
Cutlery Tray, Anti Slip mat in all drawers and
cabinets, Round Dustbin, Cargo Plus Thali, Corner
Storage - Rotatable. All items are from Hettich/
Godrej

h. Profile Handle for drawers: Aluminum Profile
handle (G Type) from Hettich as selected by IIM
All shutters shall have 2mm Thick PVC Edge Bands
on all four sides. Finish of PVC Edge band shall as
per selection.

The modular kitchen shall have a 5 Years Warantee
against Manufacturing defect. The work shall be
completed including all the required accessories for
fixing the kitchen at site as per drawing and to the
satisfaction of IIM.

HINGES - SS 304 Hinges -

i) Water-Resistant Offers highest resistance to
water and rusting as compared to alternatives in
the market,

ii) soft-close hinges.
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(Note:

1. Face area to be measured

2. For L-Shape Corners cabinets are also to be
included for rate (For 17 nos. house)

3.Carcass , shelves : Made of 18 mm (Including
/Laminate) thick Marine plywood

4. Shutters: Made of 18 mm thick Marine plywood
confirming to IS 710

5. Back Panel and drawers: Made of 12 mm thick
Marine plywood confirming to IS 710 with 0.8 mm
balancing laminate of selected shade on both sides
pressed on hot-press with approved adhesive.
6.Knock-down Joining System (KD fittings): 8 mm x
45 mm concealed bolt with 15 mm eccentric crank
7. Hardwares: All the Hardware fittings of approved
make S. S. 304 grade Satin finish/Brush Finish,
drawer channels of approved make, SS hanger road
with sockets,locks, magnets etc. all accessories
including necessary screws, nuts bolts of matching
quality. The Shutters shall be fixed with Soft Close
Clip On Hinges, The Drawer Channels shall be
corrossion resistant and on ball bearings.

All materials shall be approved by |IM Indore before
bulk procurement and manufacturing.

(You may refer Indicative Images for reference as
given in the tender documents for shop drawing).

DRAWER SYSTEM - Tuff Advance Drawer System -
i) Top of the Line Quality with 5-year written
warranty,

ii) Optimum Load Holding Capacity Can bear
weights up to 35kgs,

iii) Concealed Soft-Closing Mechanism For a
noiseless, smooth experience,

iv) Easy Drawer Removal For easy and spotless
cleaning of drawers,

v) Tandem based (Channels will not be used).

LEGS - SCILM Skirting Legs -

i) Heavy Load Holding Capacity ABS legs that can
withstand up to 400 kg,

ii) Zero Bends Over Time Eliminates chances of gaps
between platform and carcass,

iii) Zero Gaps Adjustable legs that don’t compress
over time to form gaps and prevent unwanted food
collection and fungi formation.

(The item description for item no. 2 continues from
item no. 2.1 to 2.7 as mentioned below. The bidder
is requested to read the complete description
before quoting the rate)

Width :- As per site required.
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2 Shelf Pullout & Dustbin
Width :- As per site required.

1. SS Thali

2. Plate & Saucer

3. Drawer with cutlery tray.
Width :- As per site required.

3 Nos. Plain Drawers
Width :- As per site required.

2 Nos. Plain Drawers

Width :- As per site required.
Bottle Pullout with 2 Shelf
Width :- As per site required.
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Blind Corner With Shelf (Rotatable)
Width :- As per site required.

Door With Shelf
Width :- As per site required.

Supply and Installation of Factory Made Modular
kitchen fix by mini fix- schematic drawings. Vendor
shall prepare a detailed shop drawing considering
actual site dimensions with provision for all
required services (Eg. Electrical, Plumbing, Gas,
Chimney Exhaust,etc..)

The Kitchen shall comprise the following items:

a. Plywood: BWP Grade Architect Ply as per IS-710
(Greenply, Century)/ Kitply-18 mm

b. Laminate: Shutter: 1.0 mm High Gloss
Laminate.Inside: 0.8 mm Laminate

c. Cabinets - Required Cabinets as per Drawing.One
cabinet with two shelves shall be of glass & having
with cylinderical hydraulic openable (Two Leaf) in
upward direction.

d. Cabinet -Required Cabinets as per Drawing. Dish
Track above sink of one rack.

All shutters shall have 2 mm thick PVC Edge Bands
on all four sides. Finish of PVC Edge band shall as
per selection.

The modular kitchen shall have a 5 Years Warranty
against Manufacturing defect. The work shall be
completed including all the required accessories for
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fixing the kitchen at site as per drawing and to the
satisfaction of IIM
HINGES - SS 304 Hinges -

i) Water-Resistant Offers highest resistance to
water and rusting as compared to alternatives in
the market,

ii) soft-close hinges.

(Note:

1. Face area to be measured.

2. Shop drawing to be submitted.
3.Carcass , shelves : Made of 18 mm thick Marine
plywood
4. Shutters: Made of 18 mm thick Marine plywood
confirming to IS 710
5. Back Panel and drawers: Made of 12 mm thick
Marine plywood confirming to IS 710 with 0.8 mm
balancing laminate of selected shade on both sides
pressed on hot-press with approved adhesive.
6.Knock-down Joining System (KD fittings): 8 mm x
45 mm concealed bolt with 15 mm eccentric crank
7. Hardwares: All the Hardware fittings of
approved make S. S. 304 grade Satin finish/Brush
Finish, drawer channels of approved make, SS
hanger road with sockets,locks, magnets etc. all
accessories.

All materials shall be approved by IIM Indore before
bulk procurement and manufacturing.

(You may refer Indicative Images for reference as
given in the tender documents for shop drawing).

(The item description for item no. 8 continues from
item no. 8.1 to 8.3 as mentioned below. The bidder
is requested to read the complete description
before quoting the rate)

Width :- As per site required.

Double leaf Door with 1 shelf
Width :- As per site required.

Crockery Cabinet with Double leaf door with 1 glass
shelf
Width :- As per site required.
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Cabinet with Dish Track above sink of one rack.
Width :- As per site required.

Chimney

Providing & Installation of wall mounted (Fixing
with fasterners) Chimney -Hindware/Elica or
Equivalent with same specifications- auto clean
along with required core cutting in existing wall &
SS Cowl with all Complete Job.

Warranty of motor minimum :- 10 years
Specification-Max suction 1400m3/hr

Thermal Auto clean with oil collector cup , touch
plus motion sensor, max noise -58 dB, 02 years
comprehensive warranty.

Dimensions (WxDxH) :- 500x535x900mm

Type-IV

Chimney

Providing & Installation of wall mounted (Fixing
with fasterners) Chimney -Hindware/Elica or
Equivalent with same specifications- auto clean
along with required core cutting in existing wall &
SS Cowl with all Complete Job.

Warranty of motor minimum :- 10 years
Specification-Max suction 1400m3/hr

Thermal Auto clean with oil collector cup , touch
plus motion sensor, max noise -58 dB, 02 years
comprehensive warranty.

Dimensions (WxDxH) :- 500x535x900mm
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Type-lll Building 1

Top Cabinets

Supply and Installation of Factory Made Modular
kitchen fix by mini fix- schematic drawings. Vendor
shall prepare a detailed shop drawing considering
actual site dimensions with provision for all
required services (Eg. Electrical, Plumbing, Gas,
Chimney Exhaust,etc..)

The Kitchen shall comprise the following items:

a. Plywood: BWP Grade Architect Ply as per IS-710
(Greenply, Century)/ Kitply-18 mm
b. Laminate: Shutter: 1.0 mm High Gloss
Laminate.Inside: 0.8 mm Laminate
c. Cabinets - Required Cabinets as per Drawing.One
cabinet with two shelves shall be of glass & having
with cylinderical hydraulic openable (Two Leaf) in
upward direction.

d. Cabinet -Required Cabinets as per Drawing. Dish
Track above sink of one rack.

All shutters shall have 2 mm thick PVC Edge Bands
on all four sides. Finish of PVC Edge band shall as
per selection.

The modular kitchen shall have a 5 Years Warranty
against Manufacturing defect. The work shall be
completed including all the required accessories for
fixing the kitchen at site as per drawing and to the
satisfaction of 1IM

HINGES - SS 304 Hinges -

i) Water-Resistant Offers highest resistance to
water and rusting as compared to alternatives in
the market,

ii) soft-close hinges.

(Note:

1. Face area to be measured.

2. Shop drawing to be submitted.

3.Carcass , shelves : Made of 18 mm thick Marine
plywood
4. Shutters: Made of 18 mm thick Marine plywood
confirming to IS 710
5. Back Panel and drawers: Made of 12 mm thick
Marine plywood confirming to IS 710 with 0.8 mm
balancing laminate of selected shade on both sides
pressed on hot-press with approved adhesive.
6.Knock-down Joining System (KD fittings): 8 mm x
45 mm concealed bolt with 15 mm eccentric crank
7. Hardwares: All the Hardware fittings of
approved make S. S. 304 grade Satin finish/Brush
Finish, drawer channels of approved make, SS
hanger road with sockets,locks, magnets etc. all
accessories.

All materials shall be approved by IIM Indore before
bulk procurement and manufacturing.

(You may refer Indicative Images for reference as
given in the tender documents for shop drawing).
(The item description for item no. 15 continues
from item no. 15.1 to 15.3 as mentioned below.
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The bidder is requested to read the complete
description before quoting the rate)
Width :- As per site required.

Double leaf Door with 1 shelf
Width :- As per site required.

Crockery Cabinet with Double leaf door with 1 glass
shelf
Width :- As per site required.

Cabinet with Dish Track above sink of one rack.
Width :- As per site required.

XXX

Type-1l Building 2

Bottom Cabinets

Supply and Installation of Factory Made Modular
kitchen fix by mini fix below existing granite slab-
schematic drawings. Vendor shall prepare a
detailed shop drawing considering actual site
dimensions with provision for all required services
(Eg. Electrical, Plumbing, Gas, Chimney
Exhaust,etc..)

The Kitchen shall comprise the following items:

a. Plywood: BWP Grade Architect Ply as per I1S-710
(Greenply, Century)/ Kitply-18mm

b. Laminate: Shutter: 1.0 mm High Gloss Laminate.
Inside: 0.8 mm Laminate

c. Cabinets - Required Cabinets as per Drawing.

d. Partition covering kota stone/granite: 6mm ply
with 0.8mm laminate on outside

e. Drawer System - NOVA Sleek/DWD GRASS/
Godrej including all accessories.
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f. Hardwares: Soft Close hardwares from Sleek/
Hettich / Blum/Godrej

g.Drawer storage organizer Innotech:Plain Tray,
Cutlery Tray, Anti Slip mat in all drawers and
cabinets, Round Dustbin, Cargo Plus Thali. All items
are from Hettich/ Godrej

h. Profile Handle for drawers: Aluminum Profile
handle (G Type) from Hettich as selected by |IM

All shutters shall have 2mm Thick PVC Edge Bands
on all four sides. Finish of PVC Edge band shall as
per selection.

The modular kitchen shall have a 5 Years Warantee
against Manufacturing defect. The work shall be
completed including all the required accessories for
fixing the kitchen at site as per drawing and to the
satisfaction of IIM.

HINGES - SS 304 Hinges -

i) Water-Resistant Offers highest resistance to
water and rusting as compared to alternatives in
the market,

ii) soft-close hinges.

(Note:

1. Face area to be measured

2.Carcass , shelves : Made of 18 mm (Including
/Laminate) thick Marine plywood

3.Shutters: Made of 18 mm thick Marine plywood
confirming to IS 710

4. Back Panel and drawers: Made of 12 mm thick
Marine plywood confirming to IS 710 with 0.8 mm
balancing laminate of selected shade on both sides
pressed on hot-press with approved adhesive.
5.Knock-down Joining System (KD fittings): 8 mm x
45 mm concealed bolt with 15 mm eccentric crank
6. Hardwares: All the Hardware fittings of approved
make S. S. 304 grade Satin finish/Brush Finish,
drawer channels of approved make, SS hanger road
with sockets,locks, magnets etc. all accessories
including necessary screws, nuts bolts of matching
quality. The Shutters shall be fixed with Soft Close
Clip On Hinges, The Drawer Channels shall be
corrossion resistant and on ball bearings.

All materials shall be approved by IIM Indore before
bulk procurement and manufacturing.

(You may refer Indicative Images for reference as
given in the tender documents for shop drawing).
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DRAWER SYSTEM - Tuff Advance Drawer System -
i) Top of the Line Quality Tested with 5-year
written warranty,

ii) Optimum Load Holding Capacity Can bear
weights up to 35kgs,

iii) Concealed Soft-Closing Mechanism For a
noiseless, smooth experience,

iv) Easy Drawer Removal For easy and spotless
cleaning of drawers,

v) Tandem based (Channels will not be used).

LEGS - SLIM Skirting Legs -

i) Heavy Load Holding Capacity ABS legs that can
withstand up to 400 kg,

ii) Zero Bends Over Time Eliminates chances of gaps
between platform and carcass,

iii) Zero Gaps Adjustable legs that don’t compress
over time to form gaps and prevent unwanted food
collection and fungi formation.

(The item description for item no. 21 continues
from item no. 21.1 to 21.6 as mentioned below.
The bidder is requested to read the complete
description before quoting the rate)

Width :- As per site required.

2 Shelf Pullout & Dustbin
Width :- As per site required.

1. SS Thali

2. Plate & Saucer

3. Drawer with cutlery tray.
Width :- As per site required.
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3 Nos. Plain Drawers
Width :- As per site required.

2 Nos. Plain Drawers
Width :- As per site required.

Bottle Pullout with 2 Shelf
Width :- As per site required.

Door With Shelf
Width :- As per site required.

Top Cabinets

Supply and Installation of Factory Made Modular
kitchen fix by mini fix- schematic drawings. Vendor
shall prepare a detailed shop drawing considering
actual site dimensions with provision for all
required services (Eg. Electrical, Plumbing, Gas,
Chimney Exhaust,etc..)

The Kitchen shall comprise the following items:

a. Plywood: BWP Grade Architect Ply as per IS-710
(Greenply, Century)/ Kitply-18 mm

b. Laminate: Shutter: 1.0 mm High Gloss
Laminate.Inside: 0.8 mm Laminate

c. Cabinets - Required Cabinets as per Drawing.One
cabinet with two shelves shall be of glass & having
with cylinderical hydraulic openable (Two Leaf) in
upward direction.
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d. Cabinet -Required Cabinets as per Drawing. Dish
Track above sink of one rack.

All shutters shall have 2 mm thick PVC Edge Bands
on all four sides. Finish of PVC Edge band shall as
per selection.

The modular kitchen shall have a 5 Years Warranty
against Manufacturing defect. The work shall be
completed including all the required accessories for
fixing the kitchen at site as per drawing and to the
satisfaction of [IM
HINGES - SS 304 Hinges -

i) Water-Resistant Offers highest resistance to
water and rusting as compared to alternatives in
the market,

ii) soft-close hinges.

(Note:

1. Face area to be measured.

2. Shop drawing to be submitted.
3.Carcass , shelves : Made of 18 mm thick Marine
plywood
4. Shutters: Made of 18 mm thick Marine plywood
confirming to IS 710
5. Back Panel and drawers: Made of 12 mm thick
Marine plywood confirming to IS 710 with 0.8 mm
balancing laminate of selected shade on both sides
pressed on hot-press with approved adhesive.
6.Knock-down Joining System (KD fittings): 8 mm x
45 mm concealed bolt with 15 mm eccentric crank
7. Hardwares: All the Hardware fittings of
approved make S. S. 304 grade Satin finish/Brush
Finish, drawer channels of approved make, SS
hanger road with sockets,locks, magnets etc. all
accessories.

All materials shall be approved by IIM Indore before
bulk procurement and manufacturing.

(You may refer Indicative Images for reference as
given in the tender documents for shop drawing).

(The item description for item no. 24 continues
from item no. 24.1 to 24.3 as mentioned below.
The bidder is requested to read the complete
description before quoting the rate)

Width :- As per site required.

Double leaf Door with 1 shelf
Width :- As per site required.
Height - 720 mm
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Crockery Cabinet with Double leaf door with 1 glass
shelf
Width :- As per site required.

Cabinet with Dish Track above sink of one rack.
Width :- As per site required.

Chimney

Providing & Installation of wall mounted (Fixing
with fasterners) Chimney -Hindware/Elica or
Equivalent with same specifications- auto clean
along with required core cutting in existing wall &
SS Cowl with all Complete Job.

Warranty of motor minimum :- 10 years
Specification-Max suction 1400m3/hr

Thermal Auto clean with oil collector cup , touch
plus motion sensor, max noise -58 dB, 02 years
comprehensive warranty.

Dimensions (WxDxH) :- 500x535x900mm

Important Note:  Engineer-in-Charge reserves the right to select any above approved
make or equivalent make without compromising with the output criteria in view of
availability in the time bound manner, harmonizing the development with existing one

and in the interest of the work & delivery.
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Q. | FINANCIAL BID

1. The Financial Bid is to be filled through e-procurement portal namely CPPP
through https://eprocure.gov.in/eprocure/app
2, Any other mode of bid submission will not be accepted.
Y o
ANenderinviting Authority
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